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The Small-Scale Community Solar Guide is an initiative of the Coalition for Community Energy. 

The first version of the Small-scale Community Solar Guide was written by the Institute for 
Sustainable Futures at the University of Technology Sydney with input from Embark, Repower 
Shoalhaven, Moreland Energy Foundation, ClearSky Solar Investments and Starfish Initiatives. It 
was originally developed in 2014 as part of the National Community Energy Strategy project 
(Appendix E). The project was funded by ARENA. Special thanks go to Erland Howden for facilitating 
the workshop that led to the development of the first version of this Guide. 

The second version of this Guide has been written by Community Power Agency in its capacity as 
Secretariat of the Coalition for Community Energy. This 2017 update was was again a collaborative 
effort bringing in contributions from Pingala, Starfish Initiatives, Macedon Ranges Sustainability 
Group, The Hub Foundation in Castlemaine, CORENA, Repower Shoalhaven, Bendigo 
Sustainability Group and Environmental Justice Australia. Special thanks to Brendan Lim of 
LittleSketch.es for donating his time to update the Decision Tree diagram. 

Sustainability Victoria provided funding to resource the update and publication of this second edition 
of the Guide. 
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Welcome to the second edition of the Small-Scale Community Solar 
Guide. Sustainability Victoria is proud to have funded the Coalition 
for Community Energy to update this guide. 

It is exciting to see the second addition of the guide include 10 
models for small scale community solar proven in Australia as well 
as the important common legal frameworks so critical to the success 
of community energy projects. 

At Sustainability Victoria we are passionate about creating a 
sustainable and thriving Victoria, mobilising communities, 
individuals, businesses and schools to work together for a better environment now and in the future. 

Sustainability Victoria is excited to be helping communities take control of their energy future by 
providing information, guidance and support through activities including the updates to this guide 
and associated webinar series, as well as the exciting Community Power Hubs program. 

Community energy plays a critical role in driving change at a grassroots level, engaging and 
supporting communities to come together to act on climate change. It enables communities to take 
ownership of their energy generation and use in a way that promotes the sustainable use of 
resources and helps create a better future for all Victorians. We know that together we can do more 
�W�R���U�H�G�X�F�H���W�K�H���L�P�S�D�F�W���R�I���F�O�L�P�D�W�H���F�K�D�Q�J�H���R�Q���R�X�U���F�R�P�P�X�Q�L�W�L�H�V�����D�Q�G���W�K�D�W�¶�V���Z�K�\���W�K�H�V�H���S�U�R�M�Hcts are so 
important.  

Congratulations to the Community Power Agency and the Coalition for Community Energy on 
producing this valuable second edition of the Small-�6�F�D�O�H���&�R�P�P�X�Q�L�W�\�� �6�R�O�D�U���*�X�L�G�H���� �,�¶�P���V�X�U�H���L�W���Z�L�O�O��
support the creation of many more community energy projects to come. 

 

Best wishes, 

 

 

Stephanie Ziersch, Interim CEO  

Sustainability Victoria 
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This set of resources outlines what you need to know to get a small-scale community solar project 
off the ground. Specifically, this Guide aims to help community energy groups to understand: 

�x The models of community solar that we know work in the current context 
�x The legal structures and arrangements that underpin these models 
�x The reasons why they do work in the current context 
�x The constraints that make alternative models challenging 
�x Which of these models might be appropriate for your community group 
�x The first steps to start implementing the most appropriate model. 

The current energy market context and regulatory environment makes setting up a community 
energy project challenging. The small-scale community solar models outlined in this Guide have 
been selected because they are proven to work in the current context. It should be noted that each 
model has specific requirements, so may not work in your community, or may need to be adapted to 
suit your local context. 

This Guide should not dissuade your community energy group from innovating and trying to create 
other models of community energy generally and community solar specifically. Indeed, many of 
these models are the result of innovation and adaptation. 

Most importantly, these resources are intended to help you learn from others, provide options and 
make it easier to navigate the complexity of setting up your own project. 
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A typology of different models of community energy was developed for the first version of this Guide 
and has since been updated in the Guide to Community-owned Renewable Energy for Victorians1. 
These different types allow us to categorise the models based on their fundamental characteristics. 
Note that some models can fit into more than one type/category. 

 

!"#$%&"#'()&*$#%)+"(&,!

"#$%&'#$()*'+%$&*,#)'-!),#./-&0!'$1#+1/!%!-#223$'&4!,%'0'$5!63$70!&*,#35*!
7#$%&'#$08!/'&*/,!30'$5!%!-,#9763$7'$5!)+%&6#,2!#,!2#,/!&,%7'&'#$%+!63$7,%'0'$5!
),#5,%20:!;4)'-%++48!&*/!*#0&!0'&/!%$7!</$/6'-'%,4!#6!&*'0!2#7/+!9'++!</!%!$#&=6#,=
),#6'&!-#223$'&4!#,5%$'0%&'#$8!03-*!%0!%!0-*##+8!03,6=+'6/0%1'$5!-+3<!#,!6',/!0&%&'#$8!
%$7!&*/!),#./-&!0-%+/!9'++!</!02%++!>?=?@ABC:!B*'+/!2/2</,0!#6!&*/!#,5%$'0%&'#$!
2%4!7#$%&/!&#!&*/!),#./-&!%$7!9'++!*%1/!%!0%4!#1/,!'&0!7',/-&'#$8!&*/4!%,/!$#&!
'$1/0&#,0!%$7!9'++!$#&!/%,$!%!7'1'7/$7:!

DE%2)+/0!#6!7#$%&'#$()*'+%$&*,#)'-!2#7/+0!'$!&*'0!F3'7/!%,/G!!

�x !"#$%& '

�x ()*+,-.'#)./+0'#+.+1)23+'$.+4/5'67.,'

�x 8+.,9/-':70;)9.)2939;5'<4-7=!
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H#223$'&4!'$1/0&2/$&!),#./-&0!%,/!&4)'-%++4!'$'&'%&/7!%$7!+/7!<4!%!-#223$'&4!
#,5%$'0%&'#$!03-*!%0!%!-##)/,%&'1/!#,!-#2)%$4:!I3$70!%,/!,%'0/7!<4!#)/$'$5!3)!
&*/!),#./-&!&#!-#223$'&4!'$1/0&#,0!#$!&*/!/E)/-&%&'#$!&*%&!&*/4!9'++!,/-/'1/!%!
-/,&%'$!,/&3,$!#$!&*/',!'$1/0&2/$&:!

DE%2)+/0!#6!-#223$'&4!'$1/0&2/$&!2#7/+0!'$!&*'0!F3'7/!%,/G!!

�x #+=-1+4':>-)3>)?+.'

�x !3+)4:@5':-3)4'A.?+0;B+.;0'

�x :5,.+5'#+.+1)23+'C-1+4'!-B=).5'

�x D90B-4+'!-BB7.9;5':-3)4E)4B''

�x C9./)3)!

                                                

 

1 Note this typology also includes 100% renewable town models, that are neither small-scale or just solar 
projects and as such are excluded from this Guide. 
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-#3$-'+!,/0#3,-/08!03-*!%0!%!),/2'0/!#,!+%$7!&#!'$0&%++!%!,/$/9%<+/!/$/,54!040&/2!
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DE%2)+/0!#6!-#223$'&4=-#3$-'+!)%,&$/,0*')!2#7/+0!'$!&*'0!F3'7/!%,/G!!
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K3+&'=*#30/*#+7!),#./-&0!%,/!9*/,/!%!-#223$'&4!5,#3)!%55,/5%&/0!*#30/*#+70!&#!
<3+A=<34!%$7!'$0&%++!,/$/9%<+/!/$/,54!&/-*$#+#54:!;*'0!&4)/!#6!),#./-&!0&%,&/7!9'&*!
0#+%,!<3+A!<340!9*'-*!9/,/!'$'&'%++4!)#)3+%,!%,#3$7!L@@M!%$7!%,/!/E)/,'/$-'$5!%!
,/03,5/$-/!0'$-/!L@NO:!K#,/!$3%$-/7!2#7/+0!*%1/!%+0#!<//$!7/1/+#)/7!9*'-*!
'$1#+1/!&*/!+#-%+!-#3$-'+:!

DE%2)+/0!#6!23+&'=*#30/!2#7/+0!'$!&*'0!F3'7/!%,/G!!

�x :-3)4':)?+40'

�x (&:F !
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All the small-scale community solar projects we are aware of, including the case studies in this Guide, 
�D�U�H���H�[�D�P�S�O�H�V���R�I���Z�K�D�W���Z�H���F�D�O�O���W�K�H���³�E�H�K�L�Q�G���W�K�H���P�H�W�H�U�����E�H�O�R�Z���W�K�H���O�R�D�G�´���D�S�S�U�R�D�F�K�����7�K�L�V���D�U�U�D�Q�J�H�P�H�Q�W���L�V��
currently the most feasible and viable for small-scale community solar. In this approach, there is a 
host site that directly uses the electricity generated by the solar �± its behind their meter. The size of 
the solar array is scaled to meet the host-�V�L�W�H�¶�V���Q�H�H�G�V��thus avoiding the issue of selling electricity 
into the market and also producing a better financial outcome for all involved. 

There are many challenges and barriers facing the community energy sector (see Challenges and 
Opportunities Report). This document focuses on those challenges that significantly affect the 
financial viability of community solar projects. These include wholesale electricity prices, retail prices, 
the status of renewable energy policy, and a number of legal requirements associated with raising 
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investment. Note many of these constraints apply to community energy projects employing other 
renewable technologies.  

(/#0#./0<'!"#&/+%)0$/"#&'

Community energy models are motivated by more than commercial success. While community 
energy projects need to be financially sound and many (though not all) provide a return on 
investment, they are not purely commercial projects. That is, community energy projects will include 
outcomes and benefits beyond just financial returns. As such, many community energy models 
require a degree of volunteer time, pro-bono and in-kind contributions. In order to achieve the non-
financial benefits of community solar, a community energy organisation must consider harnessing 
non-finan�F�L�D�O���V�X�S�S�R�U�W�����,�I���\�R�X���D�U�H���L�Q���W�K�L�V���M�X�V�W���I�R�U���W�K�H���P�R�Q�H�\�����F�R�P�P�X�Q�L�W�\���H�Q�H�U�J�\���L�V�Q�¶�W���I�R�U���\�R�X�� 

There are some key components that contribute 
to the financial viability of a community energy 
project: 

�x costs to get a project operational 

�x how funds are raised to get the project 

operational 

�x costs once the project is operational 

�x income once the project is operational. 

The wholesale electricity price, retail price and 
the status of renewable energy policy all affect 
the income of a project once it is operational (the 
Embark Wiki provides articles with more detail on 
these). 

 

So how do these pricing mechanisms work? 

 

 

=9"<%&0<%'4)/.%'

The wholesale electricity price is the price a project receives when exporting electricity to the grid. 
At 7-12c/kWh, the wholesale price has increased in recent years, but it is still low when compared 
with the retail price of electricity. Competition within the wholesale market remains strong in most 
states, and it is reasonable to expect the wholesale price growth to remain weak, with average prices 
falling or rising only modestly in coming years. With only a couple of exceptions there are currently 
no premium feed-in-tariffs available for new solar installations and particularly not at the scale of a 
typical community energy project (>10kW). If a project sells electricity to a retailer, 7-12c/kWh is the 
maximum likely to be received for the electricity generated. This income alone is unlikely to cover 
the cost of the actual renewable energy technology, let alone all the other costs in developing a 
community solar project. 
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The retail electricity price is the price a home or business pays for electricity. This includes the 
wholesale cost, network charges, retail charges and margin and more. Currently, residential 
customers and small business customers pay a relatively high retail price (for residential to semi-
large energy users it ranges from 14-35+c/kWh). The most costly component of this is network 
charges, although retail and wholesale costs are currently increasing significantly. Retail prices are 
not expected to go down significantly for the next few years.  

>%#%*0;<%'%#%)73'.%)$/5/.0$%&'

The Federal Renewable Energy Target (RET) creates two markets for renewable energy generation. 
Systems smaller than 100kW (and even smaller for non-solar PV technologies) are eligible for Small-
Scale Technology Certificates (STCs) and renewable energy systems greater than 100kW can sell 
Large-scale Generation Certificates (LGCs). 

�x STCs for solar PV installations are currently priced at approximately 3.3c/kWh of electricity 
predicted to be generated by the solar panels over 1, 5 or 15 years (deeming period depends on 
the installation). This payment is received up-front and results in an effective discount to the cost 
of purchasing the solar system. The STC arrangements provide certainty and a cost advantage 
for smaller-scale solar projects. Note the Small-Scale Scheme is scheduled to end in 2030 and 
the deeming period is now in decline, reducing by one year from 2017 and each year onwards. 
See the Clean Energy Regulator website for more information. 

�x LGCs are currently priced above 7.5c/kWh. Solar installations larger than 100kWs must sell their 
�F�H�U�W�L�I�L�F�D�W�H�V���D�V���W�K�H�\�¶�U�H���J�H�Q�H�U�D�W�H�G�����7�K�H�U�H���L�V���Q�R���G�H�H�P�L�Q�J���X�S-front arrangement for these projects. 
Furthermore, there is significant volatility in the LGC market which makes it hard to predict future 
prices. This creates uncertainty and risk for the project.  
 

F'1/$! &*/0/! -3,,/$&! /+/-&,'-'&4! 2%,A/&! ,/%+'&'/08! '&! '0! -+/%,! &*%&! '6! %! -#223$'&4! 0#+%,! ),#./-&! -%$! ,/73-/!%$!
�R�U�J�D�Q�L�V�D�W�L�R�Q�¶�V���L�P�S�R�U�W���R�I���H�O�H�F�W�U�L�F�L�W�\���I�U�R�P���W�K/!5,'7:!;*'0!,/73-/0!&*/!%2#3$&!#6!2#$/4!&*%&!0%'7!#,5%$'0%&'#$!)%40!6#,!
5,'7!/+/-&,'-'&4:!;*/!6'$%$-'%+!-%0/!6#,!%!-#223$'&4!0#+%,!),#./-&!�W�K�D�W���F�D�Q���R�I�I�V�H�W���R�U���U�H�G�X�F�H���D�Q���R�U�J�D�Q�L�V�D�W�L�R�Q�¶�V���U�H�W�D�L�O��
/+/-&,'-'&4!<'++!9'++!</!23-*!0&,#$5/,!&*%$!'6!%!),#./-&!,/+'/0!#$!0/++'$5!/+/-&,'-'&4!&#!&*/!5,'7!%&!9*#+/0%+/!),'-/:!I3,&*/,8!
'6!%!),#./-&!'0!02%++/,!&*%$!N@@AB!'&!*%0!5,/%&/,!6'$%$-'%+!-/,&%'$&4!&*,#35*!&*/!PD;!<4!,/-/'1'$5!3)=6,#$&!Q;H0:!
R30'$/00/0!)%4!/+/-&,'-'&4!),'-/0!%--#,7'$5!&#!&*/!0'S/!#6!&*/',!/+/-&,'-'&4!-#$032)&'#$!%$7!&*/!+%,5/,!&*/4!%,/8!&*/!
+#9/,!&*/!),'-/!&*/4!)%4!6#,!&*/',!/$/,54:!;*308!'0!'&!+'A/+4!&*%&!%!*#0&!0'&/!9*#!-%$!3&'+'0/!%!+%,5/,!0#+%,!040&/2!9'++!
</!)%4'$5!%!1/,4!+#9!/+/-&,'-'&4!&%,'66:!;#=7%&/8!'&!*%0!<//$!23-*!/%0'/,!&#!-,/%&/!-#223$'&4!0#+%,!),#./-&0!&*%&!0'&!
</*'$7!&*/!2/&/,!%$7!</+#9!&*/!+#%7!#6!%!*#0&=0'&/!#,5%$'0%&'#$:!
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Seeking investment is a highly regulated process. For example, if your project is structured as a 
company or trust and investment is sought from more than 20 investors, it will probably need: 

�x An Australian Financial Services Licence,  

�x Require the development of a prospectus, and  

�x Include an obligation to undertake significant annual reporting.  

These obligations add to the upfront and ongoing costs of a community solar project. For <100kW 
projects the income generated from the project �D�O�P�R�V�W���F�H�U�W�D�L�Q�O�\���Z�R�Q�¶�W cover these additional costs. 

These legal requirements affect both the cost of a project (in the development and operation phases) 
�D�Q�G���D���J�U�R�X�S�¶�V���D�E�L�O�L�W�\���W�R���U�D�L�V�H���I�X�Q�G�V�� 

Options to respond to these legal restrictions include: 

1. �6�W�U�X�F�W�X�U�H�� �\�R�X�U�� �S�U�R�M�H�F�W�� �D�V�� �D�� �³�V�P�D�O�O�� �V�F�D�O�H�� �R�I�I�H�U�L�Q�J�´�� �Z�K�H�U�H�� �L�Q�Y�H�V�W�P�H�Q�W�� �L�V�� �V�R�X�J�K�W�� �I�U�R�P��20 
investors or less. While this may avoid some legal restrictions, the downside is that it reduces 
the community ownership. It also means that you either need investors that can invest larger 
amounts, in many cases $5,000 or greater to ensure a viable project or you need a project 
underwriter �± who will potentially cov�H�U�� �D�� �V�L�J�Q�L�I�L�F�D�Q�W�� �S�U�R�S�R�U�W�L�R�Q�� �R�I�� �W�K�H�� �S�U�R�M�H�F�W�¶�V�� �F�R�V�W�V���� �E�X�W��
means you can have other investors providing smaller amounts. 

2. Seek investment from more than twenty investors for the project but also increase the scale 
of the project so that the cash flows from the project are able to cover the increased regulatory 
and compliance costs. This will mean that you need a larger renewable energy system 
(>400kW) as the basis for the project, which restricts the number of possible host sites as 
there are less energy users in Australia that use the amount of electricity generated from a 
400kW solar system during the day every day of the year. These large energy users usually 
have a very low electricity tariff. 

3. Consider whether forming as a co-operative would suit your needs as a community. Co-
operatives are governed by state-based co-operative legislation and, as such, are largely 
exempt from the more restrictive and expensive obligations enforced by the Corporations 
Act. The co-operative form comes with limitations which your community would need to be 
comfortable with and there may be other factors that make this a less attractive option. 

Of these options, the first is the most straight-forward means of establishing a new investment-based 
community energy legal entity. This involves the setup of a proprietary company or trust and then 
utilising the small-scale offerings exemptions that exist in the Corporations Act by limiting the number 
of investors to a maximum of 20 in any 12-month period. There is nothing preventing a group from 
running multiple such projects, indeed this is what many of the pioneering community solar groups 
seeking to do investment projects have. 
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Deciding which model to adopt or adapt is an important early decision in the journey of creating a 
community energy project in your community. This decision is complex and it is beyond the scope 
of this Guide to expand on the process of setting up a community energy project. However, the 
recently published Guide to Community-Owned Renewable Energy for Victorians provides an 
excellent summary as well as different perspectives to consider when making this decision. 

Your community should understand the motivations and benefits you are seeking to achieve before 
embarking on a specific project direction. 

Figure 1. Motivators and benefits of community energy 

 

Adapted from Source: Hicks, J. & Ison, N., 2012. Community Energy. In The Home Energy Handbook: a 
guide to saving and generating energy in your home and community. Centre for Appropriate Technology 
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Your community group should also consider the balance between what is socially desirable, 
financially viable and technically feasible. 

Figure 2. Start with Desirable while also considering Viable and Feasible 

 

Source: Field Guide to Human-Centered Design, IDEO.org 

This Guide will help build your understanding of what is feasible and viable by providing further 
information on the proven models that work in the current context, why they work, and why other 
models might be struggling. 

Being clear on these choices and associated constraints will help determine which is the most 
suitable model for your group. You may find that your unique local context requires adapting an 
existing model or if your group is willing to put in the time, even developing and testing a new one! 

 

At the back of this Guide you will find a decision tree which provides a visual step by step guide to 
identifying which community solar model will work best for your group and local community. 
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B-660)3'
In this Guide, we showcase models of community solar that will work in the current context. They 
have been selected because they have been proven to be successful. In most cases these models 
have resulted in multiple projects. There are other models that are not included in this Guide, but 
this selection should give an overview of the methods and structures that underpin successful 
models for small-scale community solar in Australia. 

The ten models showcased in this Guide are: 

,#1%&$6%#$'6"+%<&'

1. Repower Shoalhaven model �± This investment model creates a proprietary company for 
each project, enabling up to 50 community members to co-�L�Q�Y�H�V�W���L�Q���W�K�L�V���³�V�S�H�F�L�D�O���S�X�U�S�R�V�H��
�Y�H�K�L�F�O�H�´�����6�3�9���� 

2. ClearSky Solar Investments model  �± This is an investment model as well as a 
community-developer partnership. ClearSky create a SPV for each project, utilising trusts 
instead of proprietary companies. ClearSky have forged a close relationship with a solar 
company, Smart Commercial Solar, who share the responsibility of developing and 
operating each project. 

3. �3�L�Q�J�D�O�D�¶�V���&�R�P�P�X�Q�L�W�\���6�R�O�D�U���&�R-operative model  - This is an investment model, adapted 
from the Repower Shoalhaven model. Pingala have created a distributing (for profit) co-
operative that allows an unlimited number of investors to co-invest in multiple projects over 
time. 

4. Lismore Community Solarfarm model  - This is an investment model as well as a 
community-council partnership model. Proprietary companies are established as SPVs for 
each project. The model has been developed for situations where the council is the 
customer. 

5. Sydney Renewable Power Company model  - This investment model uses an unlisted 
public company to enable medium-to-large numbers of community members to co-invest in 
a project. 

C"#0$/"#'6"+%<&'

1. �&�2�5�(�1�$�¶�V���5�H�Y�R�O�Y�L�Q�J���)�X�Q�G���P�R�G�H�O �± This is a donation model, where the funds raised are 
used to provide zero interest loans to non-profit organisations. The structure of this model 
results in a revolving fund, with donated funds being reused for multiple projects. 
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2. Macedon Ranges Renewable Energy Fund model  - This donation model is an 
adaptation of the CORENA model. An inception project is created using grant funds from 
the government. The customer for this first project enters into a power purchase agreement 
(PPA) with the Macedon Ranges Sustainability Group, with the resulting income stream 
being used as the seed funding for the Macedon Ranges Renewable Fund. The Fund is 
then used to create future, similar projects. 

D-<$/?9"-&%9"<+'6"+%<&'

1. MASH model  - This multi-household model is a long-running solar bulk-buy scheme 
operated by the Hub Foundation in Central Victoria. 

2. Solar Savers model  �± This is a multi-household model and a community-council 
partnership. The local council provides low-interest loans to low-income households as well 
as offering a rates-based payment mechanism. Positive Charge promote the scheme on 
behalf of the council, they broker the purchase of solar and they provide ongoing support to 
the participating households. 

E3;)/+'044)"0.9%&'

1. Bendigo Sustainability Group model  - �7�K�L�V���J�U�R�X�S�¶�V��adaptive approach pulls elements 
from different models to deliver outcomes that are specific to each individual project. 

The key features of the ten community solar models introduced above are compared in the following 
tables. Following these tables, a more detailed explanation of each model is provided.  

It should be noted that we try as much as possible to use consistent terms and language to describe 
common elements across different models. A number of these terms are defined in the Common 
Legal Framework section of this Guide (you may want to have a look at it before reading the detailed 
examples below).  
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Table 1. Key Features of the community solar models in this guide 
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*Note solar PV systems typically last 25 years, though the inverter needs to be replaced approximately  
every 7 years. Project duration relates to how long the community energy organisation is involved. 
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D"+%<&'&9"*.0&%'
This section provides a showcase of 10 models of small-scale community solar that have been 
proven to work in the current context. You should use this section to build a deeper understanding 
of each model. Some concepts in this section are explained further in the Common Legal Framework 
section of this document and you may want to jump forward to familiarise yourself with the broad 
legal structure concepts before reading any case study. 

>%4"*%)'B9"0<901%#'D"+%<'
The Repower Shoalhaven model, also known as The Difference Incubator (TDi) model, uses a 
proprietary limited company as the Project Entity �I�R�U�� �H�D�F�K�� �S�U�R�M�H�F�W���� �7�K�L�V�� �³�V�S�H�F�L�D�O�� �S�X�U�S�R�V�H�� �Yehicle�  ́
(SPV) legal structure enables up to 20 community members to co-invest in a project at its inception 
(there is a limit of 50 investors in total). This model is especially suited to a solarfarm that is installed 
on the premises of a medium-to-large electricity user that primarily operates during daylight hours. 

The best known example of this model Repower One �± a 100kW solarfarm installed on the roof of 
the Shoalhaven Heads Bowling and Recreation Club. 

=90$'/$'/&'

Community investors can provide capital either by way of being a lender or shareholder to the SPV. 
The model is based on the SPV owning and operating the solarfarm for a period of seven to ten 
years, with a power purchase agreement (PPA) in place with the host. At the end of the agreement 
term the host becomes the owner of the solarfarm. The agreements include a methodology for 
calculating the mid-term buy-out value that would allow the host site (customer) to purchase the 
system early. 

Repower Shoalhaven is the parent community organisation and is responsible for metering electricity 
and regularly invoicing the host for their consumption. 

=90$'/$'/&#F$'

The SPV is not an entirely independent community entity. While the SPV is entirely owned by 
community members who are shareholders, it is governed by the board of the parent community 
organisation through a special shareholding that gives them voting power but no dividend rights. 

=90$'/&'$9/&'6"+%<'6"&$'5/$'5")'4-)4"&%'5")G'

The TDi model is well suited to an existing community organisation looking to develop several 
community solarfarm projects. Repower Shoalhaven have also been aggregating multiple host site 
customers into one SPV capital raising. Their most recent project, Repower Five, involves six host 
sites. 

The limit on the number of investors (see Constraints section below), and their financial capacity to 
invest, will affect the total financial value of possible projects. 

 

The main strengths and benefits of this model are: 
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�x Availability of the existing templates 

�x Demonstrated track-record of Repower One through to Repower Five. 

H&&%#$/0<')%I-/)%6%#$&'5")'1/0;/</$3'

The essential requirements for this model to be viable currently are: 

�x A solarfarm host who is able to purchase all of the electricity at the time it is produced (as well 
as provide insurance cover for the solarfarm). This is often described as the solarfarm being 
'behind the meter�
���D�Q�G���µunder the load'. It means that the host uses a significant amount of 
electricity during sunlight hours, every day of the year (i.e. including weekends and holiday 
periods). This is key because the value of electricity saved (retail price) is much higher than the 
price for selling electricity sold through the electricity grid or network (wholesale price or feed-in 
price) 

�x High certainty in being able to sell the renewable energy certificates generated by the solarfarm 
either up-front (STCs for renewable energy generation of less than 100kW in size) or throughout 
the period of the project for projects (LGCs projects larger than 100kW). This is because the 
renewable energy certificates account for approximately one-third of the project's up-front 
capital or ongoing income respectively. 

�x Either of the following to satisfy the governance, compliance and operating requirements of the 
governing community organisation and SPV, such as invoicing the host and distributing surplus 
to investors 

" Professionals with relevant skills willing to be Directors and/or assist voluntarily, or 

" An ability to purchase fee-for-service support from Repower Shoalhaven 

!"#&$)0/#$& 

As the owner-operator of the solarfarm, the SPV (and so investors) carry the risk of something going 
wrong with the performance of the solarfarm. Any sub-optimal performance of the solarfarm will 
directly affect, and reduce, the income of the SPV from selling electricity and/or renewable energy 
certificates (for projects larger than 100kW in size). 

The SPV can have up to 50 investors in total, however no more than 20 in any 12 month period. As 
noted above, this can constrain the total financial value of possible projects (depending upon the 
financial capacity of the investors of course). 

It may be possible to secure bridging finance for a project to be able to make available two rounds 
of investment (i.e. two blocks of up to 20 investors). The second tranche of community investors 
could pay out the bridging loan. 

Lastly, there is the risk of a host site customer experiencing financial difficulty and being unable to 
make their regular payments and/or buy-out the solarfarm. 

E"*'$"'-$/</&%'$9/&'6"+%<'

Developing a community solarfarm project takes effort, time and cash. There is a considerable body 
of work to do before a project is ready for community investment. 
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A core leadership group is key. They need to be both willing and able to negotiate with prospective 
host site customers, to assess the suitability and viability of sites, as well as engage with the 
community and other key stakeholders to build sufficient support. 

The templates have been designed as a general legal starting point, however legal and financial 
advice is likely to be required to fully understand and utilise the model. 

As noted, there is potential to engage fee-for-service support from Repower Shoalhaven. 

=90$'#"$'$"'+"J'

As noted above, the dynamics of the Renewable Energy Target means that solarfarms larger than 
100kW have a much less certain cash flow from their sale of renewable energy certificates (RECs). 
This means systems larger than 100kW carry a lot more risk compared with smaller systems where 
the deemed, up-front value of small-scale RECs amounts to an effective discount of 20-30%. In the 
context of the current Renewable Energy Target and the volatility of the LGC market, the riskiness 
of this income today makes it nearly impossible, if not unethical, to seek community investment and 
provide reasonable financial returns for systems larger than 100kW. 

The one exception to this is if it is possible to negotiate an arrangement which includes a long-term 
purchaser for the LGCs, such as by an organisation aiming to be carbon-neutral or sustainable. 

 

N301*344"#41@+".1"%)3+1>+"/(41/4&#>1%)&41."63*O1
P/)#9/,!Q*#%+*%1/$!9%0!-+#0/+4!'$1#+1/7!9'&*!&*/!7/1/+#)2/$&!#6!&*/!;"'!2#7/+8!9*'-*!9%0!'$!6%-&!7/1/+#)/7!
0)/-'6'-%++4!9'&*!&*/!)3,)#0/!#6!/$%<+'$5!&*/',!P/)#9/,!b$/!),#./-&:!P/)#9/,!*%0!7/1/+#)/7!A$#9+/75/8!040&/20!%$7!
&/2)+%&/0!9*'-*!%,/!A/4!&#!&*/!03--/0063+!30/!#6!&*'0!2#7/+G!

�x J71'-/!&#!-+%,'64!&%E%&'#$!&,/%&2/$&!#6!7'66/,/$&!%0)/-&0!#6!&*/!2#7/+'

�x ]$1/0&2/$&!#66/,!7#-32/$&%&'#$'

�x J3&#2%&/7!),#-/00/0!6#,!_3%,&/,+4!<'++'$5!#6!&*/!*#0&8!%--#3$&'$5!%$7!%$$3%+!,/)#,&'$5'

J0!&*/!&,B9.90;4);9?+':+4?9*+0'C4-?9,+4!&#!/%-*!#6!'&0!QTW08!P/)#9/,!Q*#%+*%1/$!*%0!0&,3-&3,/7!&*/',!),#./-&0!&#!*%1/!
#$/!5/$/,%+!2//&'$5!%$7!6'$%$-'%+!7'0&,'<3&'#$!6#,!&*/!-#223$'&4!'$1/0&#,0!/%-*!4/%,:!

K%$$/#7'L&&/&$0#.%'0#+'(/#+/#7'"-$'D")%'
The Repower Shoalhaven model was initially developed using the templates found in The TDi model. 
As noted above, Repower have since developed additional knowledge, systems and templates of 
their own. They have also evolved the original templates from their original TDi form. 

The team at Repower Shoalhaven is the first port of call for advice on this model. 

The Embark Wiki includes extensive details about community energy generally as well as unlisted 
public companies and solarfarms, including a Fact Sheet on the Repower Shoalhaven and TDi 
models. 

The TDi model includes templates for: 

�x Power Purchase Agreement for the sale of solar power to the host (which requires the parent 
community organisation to hold a retail electricity licence or exemption) 
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�x Solar System Rental Agreement 

�x Management Agreement between the community organisation and the SPV 

�x Community investor documents: 

" Loan Agreement plus Letter of Comfort (which is between the community investors and the 
parent community organisation since in the loan-based arrangement they have no decision-
making authority with the SPV) 

" Shareholder Agreement where use in the shareholder-based structure 

�x Fact sheet and guide to registering the SPV through Cleardocs  

,#$%<<%.$-0<'M)"4%)$3'

The TDi templates listed above are available for free from TDI with the requirement of signing a 
simple Memorandum of Understanding before accessing the documents. For details email 
toolkit@tdi.org.au. 

Anybody seeking the Repower Shoalhaven documents should contact Repower Shoalhaven at 
contact@repower.net.au to discuss the cost of their services. 
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!<%0)B@3'B"<0)',#1%&$6%#$&'D"+%<'
ClearSky Solar Investments was established to provide opportunities for community members to 
invest in solar power. The motivation for establishing the company was that there were many in the 
community wanting to invest in clean energy who did not have a suitable roof, or a roof of sufficient 
size. ClearSky seek to: 

�x Accelerate the uptake of solar photovoltaics in Australia.  

�x Provide a source of low cost finance for solar PV installations, thus eliminating profiteering by 
�E�D�Q�N�V���Z�K�R���P�L�J�K�W���Z�L�V�K���W�R���H�[�S�O�R�L�W���D�Q���L�Q�G�L�Y�L�G�X�D�O�¶�V���G�H�V�L�U�H���W�R���G�R���W�K�H���U�L�J�K�W���W�K�L�Q�J���� 

�x Provide individuals committed to cutting greenhouse gas emissions with the opportunity to shift 
their investments from fossil fuel to clean energy. 

�x Provide opportunities for local communities to invest in clean energy in their own community. 

=90$'/$'/&'

Clearsky is effectively a peer-to-peer lending broker. They partner with solar company Smart 
Commercial Solar, which identifies host site customers who want to benefit from solar power but, for 
whatever reason, do not want to make a capital purchase. ClearSky raises money by selling shares 
in a trust set up specifically for that customer. This money is lent to Smart Commercial Solar, which 
uses it to enter into a Solar Power Purchase Agreement with the customer. 

Each project can have a maximum of twenty investors. The first offer to invest is made to the 
immediate community and then to anyone in Australia. Investors have their capital repaid with 
interest over an agreed term. At the end of the term the panels become the property of the customer. 

By forming a close partnership with a solar company, ClearSky have ensured the volunteer 
component of each project is easily within their capacity over the long term. 

=90$'/$'/&#F$'

ClearSky provides the funds required to establish solar power purchase agreements. The investors 
�G�R�Q�¶�W���R�Z�Q���W�K�H���L�Q�V�W�D�O�O�D�W�L�R�Q�����7�K�H�\���V�L�P�S�O�\���S�U�R�Y�L�G�H���I�L�Q�D�Q�F�H���W�R���W�K�H���S�D�U�W�Qer installation company in return 
for a specified dollar amount per kWh for the energy generated by the system over the contract term. 

=90$'/&'$9/&'6"+%<'6"&$'5/$'5")'4-)4"&%'5")G'

Where a community organisation decides that its aims can best be met by partnering with a 
commercial organisation and where the intention is to get projects underway quickly and get an 
income stream coming in reliably to investors with a minimum of volunteer effort. 

H&&%#$/0<')%I-/)%6%#$&'5")'1/0;/</$3'

There is a balance to be struck between efficiency, which means concentrating decision making 
power and day to day management in a few hands, and community buy-in, which means giving as 
many in the community the opportunity to become involved in decision making. ClearSky needs a 
network of supporters to ensure that when projects come up, news of the investment opportunity can 
be spread as widely as possible. (It is not permitted to publicly advertise an investment opportunity 
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as we are relying on an exemption in the Corporations Act which avoids the cost of obtaining a 
Financial Services Licence or the need to have a prospectus formally registered.). This network of 
supporters is our larger community, but they have no role in day-to-day management. 

ClearSky were recipients of a NSW Government grant and much of these funds were used to 
develop a custom-designed administrative and records system. A small number of individuals are 
responsible for operating this system and a policy exists to help ensure there is always a trained 
volunteer available and able to take over. 

!"#&$)0/#$&'

There is a narrow time-frame during which the capital must be raised for the project. ClearSky 
maintain a network of potential investors to help ensure projects are rapidly subscribed. One member 
has agreed to underwrite each investment by taking up any shortfall in investment funding on a 
temporary basis. 

ClearSky are unable to advertise their projects due to restrictions in the Commonwealth 
Corporations Act on advertising or promoting investments. 

E"*'$"'-$/</&%'$9/&'6"+%<'

M90&%'N'?'B%$$/#7'O4'

1. Select a Commercial Partner. A long list could be provided by ClearSky of criteria that 
should be used in selecting a commercial partner  

2. Agree with the Commercial Partner on a method for calculating the return to investors 

3. Agree with Commercial Partner on terms of End-User-Agreement. This will be commercial 
in confidence 

4. Get a lawyer to draw up a pro-�I�R�U�P�D���7�U�X�V�W���G�H�H�G�����&�O�H�D�U�6�N�\�¶�V���F�D�Q���E�H���X�V�H�G���D�V���D���W�H�P�S�O�D�W�H 

5. Get a lawyer to draw up a pro-forma Investment Agreement between Trustee Co and the 
commercial partner 

6. Set up a non-profit company limited by guarantee to be the Administration Company 

7. Establish a bank account for the Administration Company 

8. Get a lawyer to draw up a pro-forma Operations Agreement between Trustee Co and the 
Administration Company 

9. Reach agreement with the Commercial Partner on the process to be used for exchanging 
information on potential projects, on signing-off on a project, of keeping records, of 
monitoring power generated, of billing for power generated, of dealing with the breakdown 
between capital repayment and interest, of transferring funds to the Administration 
Company for distribution to investors, of monitoring end user insurance cover and dealing 
with any issues that arise. Very likely that this will involve some shared records in the cloud. 

10. Develop a web-based admin system for handling project announcement, registration of 
investors, investor expression of interest, investor application for units, unit allocation, 
electricity sales revenue recording, unit holder payment record keeping, 

11. Prepare pro-forma information memorandum. 

M90&%'P'�t'M)"Q%.$',#/$/0$/"#'
1. Reach agreement with Commercial Partner on terms of agreement 
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2. Use accounting firm to cookie-cutter set up new trust and trustee company 

3. Set up bank account for trust 

4. Customise Investment Agreement 

5. Customise Operations Agreement 

6. Customise Information Memorandum 

7. Customise Application form 

8. Augment record system to accommodate new project 

9. Set up Project on website 

10. Email out applications to interested investors 

11. Allocate units once funds deposited 

12. Pay invoice from Commercial Partner from investor deposits 

13. Remove project from public view once fully subscribed 

M90&%'R'�t'M)"Q%.$'L+6/#/&$)0$/"#'
Monthly 

1. Record power generation 

Quarterly 

1. Invoice commercial partner for generation 

2. Use web based system to calculate payments to each investor 

3. Transfer funds into investor bank accounts 

4. Email investors with details of capital repayment and interest components 

Annually 

1. ASIC compliance form and payment 

2. Prepare financial statements 

3. Submit tax return 

=90$'#"$'$"'+"'
�.�H�H�S���W�K�L�Q�J�V���V�L�P�S�O�H�����'�R�Q�¶�W���E�H���W�H�P�S�W�H�G���W�R���D�G�G���F�R�P�S�O�H�[�L�W�\�� 

S%3'<%&&"#&'5)"6'"$9%)'7)"-4&'-&/#7'$9/&'6"+%<'

Consider using ClearSky for your project rather than setting up an equivalent. You can help find the 
host-site and the investors can still be local. 

K%$$/#7'L&&/&$0#.%'0#+'(/#+/#7'"-$'D")%'

Contact Warren Yates on 0408 111 931 or Christina Kirsch on 0411 699 266 or email them at 
admin@clearskysolar.com.au. They are happy to talk with you. 
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The End User agreement and the design of the web based administrative system are the property 
of our Commercial Partner and ClearSky respectively. 



!

C4CE Small-Scale Community Solar Guide  22 
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Pingala has adopted a co-operative legal structure to create a new, low cost, model that can cater 
for an unlimited number of investors in an unlimited number of projects. The model can: 

�x start small and grow to become larger;  

�x start small and remain small, or; 

�x jump straight to a larger investment size from the start. 

The model can accommodate any size of project but is best suited to host sites above a small-to-
medium electricity user (15-30kW system). The model can also operate in the difficult zone where 
the project size is between 100kW and 400kW but the number of investors is greater than 20 or 50. 

Groups who have ambitions to create multiple projects over a longer period of time will find this 
model attractive as it scales up efficiently and is flexible enough to cater for changing project types 
over time (i.e. it can support more than just behind-the-meter solar projects). 

=90$'/$'/&'

�3�L�Q�J�D�O�D�¶�V���V�W�U�X�F�W�X�U�H���L�V���V�L�P�L�O�D�U���W�R���W�K�D�W���R�I���5�H�S�R�Z�H�U���6�K�R�D�O�K�D�Y�H�Q���H�[�F�H�S�W���I�R�U���W�K�H���N�H�\���G�L�I�I�H�U�H�Q�F�H���R�I���X�V�L�Q�J���D��
single co-operative instead of multiple proprietary companies (SPVs). This adaptation was made for 
two reasons: 

1. Improved economies of scale when adding multiple projects : Having a single co-
operative should avoid having certain annual administrative costs repeated for each project. 
Although Repower Shoalhaven was able to achieve extremely low annual administration 
costs for its first project, they have a somewhat linear relationship between the number of 
projects created and their annual costs. The replication of annual reporting and financial 
management over multiple projects can add to the annual costs for managing multiple 
companies.  

2. Enabling a significantly larger number of investors to be involved in each project : 
Private companies are limited to a maximum of 50 investors in total and, if a model takes 
advantage of the small-scale offering exemptions, only 20 investors can be added in any 
year. To go beyond these limits a private company must convert to a public company, such 
as the legal structure used by the Sydney Renewable Power Company solar model. 
Pingala uses a different entity type altogether: the co-operative. Just like a public company, 
a co-operative can grow to have an unlimited number of investors but it does this while 
avoiding the more stringent reporting requirements that a public company would face until it 
becomes large enough to justify more detailed reporting2. 

                                                

 

2 http://www.fairtrading.nsw.gov.au/ftw/Cooperatives_and_associations/ 
Running_a_cooperative/Cooperatives_financial_reporting.page accessed August 2017 
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Co-operatives also face lower regulatory fees than public companies. For example, annual 
reporting for a co-operative in NSW costs $723 whereas a public company would face 
$1,2014 for its annual review fee. 

=90$'/$'/&#F$'

Whilst it does raise capital in the form of shares for each project, the co-operative model is not an 
investment in a single project, but an investment in the co-operative itself, which supports the 
establishment of solar projects. The shares entitle owners to a dividend but there is no capital return 
until the shares are sold to another investor or purchased back by the co-operative. 

=90$'/&'$9/&'6"+%<'6"&$'5/$'5")'4-)4"&%'5")G'

The Pingala model is a good option for groups who have ambitions to grow into the future but who 
want to start with a smaller project. Co-operatives can have an unlimited number of investors and 
�\�H�W�� �W�K�H�\�� �G�R�Q�¶�W�� �K�D�Y�H�� �R�Q�H�U�R�X�V�� �U�H�S�R�U�W�L�Q�J�� �U�H�T�X�L�U�H�P�H�Q�W�V�� �X�Q�W�L�O�� �W�K�H�\�� �E�H�F�R�P�H�� �O�D�U�J�H�� �H�Q�R�X�J�K�� �W�R�� �M�X�V�W�L�I�\��
additional scrutiny. 

The Pingala model is the only behind the meter solar model that enables equity crowdfunding without 
relying on new equity crowdfunding provisions recently added to the Corporations Act. Pingala sold 
its first release of shares by crowdfunding, but with an actual crowd instead of an internet platform. 
200 people attended the investment launch of their first project where they were invited to submit 
�L�Q�Y�H�V�W�P�H�Q�W���µ�H�[�S�U�H�V�V�L�R�Q�V���R�I���L�Q�W�H�U�H�V�W�¶�����,�W���W�R�R�N���3�L�Q�J�D�O�D���M�X�V�W���Q�L�Q�H���P�L�Q�X�W�H�V���W�R���V�H�O�O���W�K�H�L�U���V�K�D�U�H�V���W�R���D���W�R�W�D�O���R�I��
54 people. 

H&&%#$/0<')%I-/)%6%#$&'5")'1/0;/</$3'

It took three and a half years for Pingala to develop their model. Groups wanting to adopt this model 
need to be committed to a long lead time and be willing to invest time and effort in building their base 
of supporters and volunteers. The Pingala Association plays an integral role in the model by setting 
up the project and executing the tasks required to reach installation as well as on-going activities on 
behalf of the co-operative. 

Co-operative Directors need to be recruited, and the recruitment process needs to find people that 
are experienced in governance. Ideally there should be at least one Director who has solid financial 
skills. 

As per other models, the choice of host site and size of project are important elements in viability. 
However, Pingala has also shown �W�K�D�W���L�W�¶�V���S�R�V�V�L�E�O�H���W�R���V�W�D�U�W���Z�L�W�K���D���V�L�Q�J�O�H���V�P�D�O�O�H�U���S�U�R�M�H�F�W�����O�H�V�V���W�K�D�Q��
�����N�:�����L�I���V�R�P�H���H�[�W�H�U�Q�D�O���I�L�Q�D�Q�F�L�D�O���V�X�S�S�R�U�W���L�V���S�U�R�Y�L�G�H�G�����,�Q���3�L�Q�J�D�O�D�¶�V���F�D�V�H���������������������R�I���W�K�H���F�R�V�W���R�I���W�K�H��
first project was paid for with grant funds from City of Sydney. This allowed the Pingala Co-operative 
to reach financial sustainability with just one small project. 

                                                

 

3 http://www.fairtrading.nsw.gov.au/ftw/About_us/Our_services/Fees/Cooperatives_fees.page accessed 
August 2017. 
4 http://asic.gov.au/for-business/running-a-company/annual-statements/ accessed August 2017. 
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There are certain things that Co-operatives must always do. They must always have an active 
membership test, inactive members must have their share capital returned to them, they can only 
have one vote per member and several other requirements. These constraints may be perceived as 
the co-operative form being less flexible than a company structure. Anybody considering a co-
operative should weigh up this potential lack of flexibility with the benefits that a member-owned legal 
framework offers. 

Pingala found the co-operative form to be extremely well suited to its values and mission. Other 
community energy groups may not have such a strong affinity for adhering to the co-operative 
principles and framework. 

One thing to be aware of is that co-operatives are far less common than companies. There are 
approximately 1,700 co-operatives in Australia versus over 1.6 million companies. The impact of this 
is that it can be hard to find legal or financial advisors with specialist knowledge of co-operatives. 
�7�K�L�V�� �Z�D�V�Q�¶�W�� �D�� �S�U�R�E�O�H�P�� �I�R�U�� �3�L�Q�J�D�O�D�� �D�V�� �W�K�H�� �D�J�U�H�H�P�H�Q�W�V�� �W�K�H�\�� �H�Q�W�H�U�H�G�� �L�Q�W�R�� �Z�H�U�H�� �U�H�O�D�W�L�Y�H�O�\�� �V�W�U�D�L�J�K�W-
forward and the structure of the co-operative was also uncomplicated. 

 

E"*'$"'-$/</&%'$9/&'6"+%<'

Pingala is committed to co-operating with other co-operatives and can assist any group considering 
becoming a co-operative. 

Pingala can also make their co-operative available to community energy groups in New South Wales 
who would like to r�X�Q���D���O�R�F�D�O���S�U�R�M�H�F�W�����E�X�W���Z�K�R���S�H�U�K�D�S�V���G�R�Q�¶�W���Z�D�Q�W���W�R���P�D�L�Q�W�D�L�Q���W�K�H���I�L�Q�D�Q�F�L�D�O���Y�H�K�L�F�O�H���I�R�U��
�������\�H�D�U�V���R�U���P�R�U�H�����7�K�L�V���³�F�R-�R�S�H�U�D�W�L�Y�H���D�V���D���S�O�D�W�I�R�U�P�´���F�R�Q�F�H�S�W���L�V���G�H�V�L�J�Q�H�G���W�R���P�D�[�L�P�L�V�H���W�K�H���H�I�I�L�F�L�H�Q�F�\��
of having multiple projects running under a single co-operative. 

For groups that would like to develop their own co-operative investment vehicle, the first port of call 
should be the Get Mutual resources developed by the Business Council of Co-operatives and 
Mutuals (BCCM). 

,#$%<<%.$-0<'4)"4%)$3'

�3�L�Q�J�D�O�D�¶�V��Co-operative Rules and Disclosure Statement are published on the Pingala website and 
are freely available. 

The Solar Lease and Services Agreement are both commercially sensitive documents. Community 
energy groups that have a genuine interest in forming a co-operative and adopting the Pingala model 
can request access to these documents by contacting info@pingala.org.au. 
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This community solarfarm model was developed especially for two 100kW projects in partnership 
with Lismore City Council. They are the first community-funded and council-operated solarfarms in 
Australia. 

Lismore City Council worked through a range of necessary legal reviews, including clearance from 
the NSW Office for Local Government, which provides a valuable assurance of the legality of this 
model for other collaborations with Local Councils. 

The model is especially well suited to small-sized community energy projects of up to around 100kW 
in size. It can also be used to fund energy efficiency upgrades. 

The use of a loan-based financial structure results in relatively simple and minimal requirements in 
terms of governance, financial, legal, compliance and administration. 

=90$'/$'/&'

The small-scale, loan-based community energy model is comprised of the following parts: 

�x Proprietary limited company entity ('community company') which allows for up to 20 investors in 
any given twelve month period (up to a maximum of 50) 

�x Loan agreement between the community company and the Local Council or other borrowing 
organisation that is in turn using the funds for a renewable energy or energy efficiency upgrade 
project 

The community investors receive a fully franked dividend stream and the return of their original 
capital at the end of the project���� �(�D�F�K���L�Q�Y�H�V�W�R�U�¶�V���L�Q�G�L�Y�L�G�X�D�O���W�D�[�D�W�L�R�Q���F�L�U�F�X�P�V�W�D�Q�F�H�V���Z�L�O�O���D�I�I�H�F�W���Z�K�D�W��
additional financial benefit and return they can realise from the use of the franking credits. 

There are minimal operating costs for the community company, meaning the majority of the loan 
interest is paid through to the investors as dividends - which in turn makes the rate of interest on the 
loan, and the loan repayment terms (i.e. interest only or principal and interest) a key determining 
factor for the investors' rate of return 

The financial model is depicted below, using the example of Lismore Community Solarfarm 
(Goonellabah). 
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Figure 3. How the model works 

 

The model includes templates for the following: 

�x Pre-legal, in-principle agreements ~ 

" Memorandum of Understanding for feasibility assessment 

" Heads of Agreement for development of formal legal structures and agreements 

�x Financial spreadsheets to forecast income, solarfarm power output, loan repayments, 
expenses and dividend returns for community investors 

�x Company constitution, which can be tailored to embed a community purpose in much the same 
way as more traditional legal models like cooperatives (such as a one-shareholder-one-vote 
democratic rule rather than the usual one-share-one-vote rule) or consistency with applying for 
B-Corporation certification 

�x Director's Handbook 

�x Offer Information Statement for a private offering of shares to the community 

�x Unsecured Loan Agreement, which was developed for Lismore City Council and so is 
especially useful for community partnerships with Local Councils 

�x Presentations, fact sheets and FAQs for marketing and communications 

The main strengths and benefits of this model are: 

�x Legally valid model to utilise with Local Councils in NSW5 

�x The Local Council is responsible for the operation, performance and maintenance of the 
energy project, which is a good fit with their core role and expertise as infrastructure managers 
(and in turn relieves community volunteers from impractical responsibilities) 

                                                

 

5 �*�U�R�X�S�V���R�X�W�V�L�G�H���1�6�:���Z�R�X�O�G���Q�H�H�G���W�R���F�R�Q�V�L�G�H�U���V�H�F�X�U�L�Q�J���F�O�H�D�U�D�Q�F�H���I�U�R�P���W�K�H�L�U���V�W�D�W�H�¶�V���H�T�X�L�Y�D�O�H�Q�W���W�R���W�K�H 
NSW Office of Local Government. 
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�x Relatively simple governance, financial and administration requirements, which is key given 
that voluntary contributions by the Directors are required to handle these matters 

�x The constitution can be tailored to incorporate community purposes and principles 

=90$'/$'/&#F$'

The use of a proprietary company structure constrains the maximum number of investors to no more 
than 20 per annum and a maximum of 50 in total. Other legal structures can accommodate larger 
numbers of investors, such as the unlisted public company structure used by Hepburn Wind. 

The loan-based business model is not a power purchase agreement (PPA). Unlike a PPA, which 
links host payments to the generation and/or consumption of electricity produced, the loan has 
payments derived from an interest rate and the term of loan. 

The proprietary company is 'unlisted', meaning that the shares are not listed on a public stock-
exchange for trading (buying and selling). As such, shares can only be sold directly between sellers 
and buyers on a bilateral basis. 

=90$'/&'$9/&'6"+%<'6"&$'5/$'5")'4-)4"&%'5")G'

This model is well suited to a Local Council or other low-risk host organisation that is looking to 
involve its key stakeholders (ratepayers, members, shareholders, customers, clients, etc.) in a novel 
way to co-fund their energy sustainability infrastructure. 

The model is well suited to smaller sized projects, particularly due to the constraint on the possible 
number of community investors and in turn the amount of capital which can be potentially raised 
from this small number of investors. 

While to this point in time the model has been used to fund two small-scale solarfarms and some 
small energy efficiency upgrades, it can readily be applied to other renewable energy technologies, 
such as wind or hydro, as well as energy efficiency upgrades. 

H&&%#$/0<')%I-/)%6%#$&'5")'1/0;/</$3'

The essential requirements for this model to be viable are: 

�x A host/partner that is capable of realising tangible benefits from the project, and that has clear 
commitments to fostering sustainable energy, building leadership, capacity and social capital 
through collaborating with key constituents and stakeholders. 

�x A host/partner who is able to consume all of the electricity at the time it is produced (for energy 
generation projects) and/or benefit from electricity savings (for energy efficiency upgrade 
projects). 

!  For energy generation projects, this requirement is often described as the project 
needing to be 'behind the meter' and 'under the load'. 

!  This requires a host which uses a significant amount of electricity in the day time, every 
day of the year (i.e. including weekends and holiday periods). 

!  This requirement is key because the value of electricity saved (at the retail price) is 
much higher than the price for exported surplus electricity which is sold through the 
electricity grid or network (at the wholesale price) 
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�x Professionals with relevant experience and/or expertise who are willing to be Directors of the 
community company 

!"#&$)0/#$&'

Has only received clearance for use in NSW.  

The limit on shareholder numbers makes this model unsuitable for projects that require a larger 
number of investors. 

These shareholder limits can also constrain the total feasible amount of capital which can be raised. 
For Lismore, the two solarfarms required individuals to invest a minimum of $9,000 to raise $180,000 
in total for each project. 

For energy generation projects, as distinct from energy efficiency projects, the host/partner needs to 
have a power usage profile which is greater than the generation from the project. This makes the 
model best suited to local infrastructure operators and industry. Community facilities which operate 
every day may also be suitable. 

E"*'$"'-$/</&%'$9/&'6"+%<'

Developing a small-scale community energy project takes considerable effort, time and cash. There 
is a considerable body of work to do before a project is ready for community investment. Farming 
the Sun assessed more than 120 prospective hosts to secure their viable projects with Lismore City 
Council. 

A core leadership group is a key requirement. This group need to be both willing and able to conduct 
negotiations with prospective solarfarm hosts as well as engaging with the community and other key 
stakeholders to build sufficient support. 

Suffice to say that pursuing this model requires time, a level of financial backing, professional nous 
as well as passion for community energy. 

The greater vision and purpose of the project over and above the renewable energy installation or 
energy upgrades is likely to vary between communities. It is important to involve a range of 
community investors and stakeholders in developing the core purpose and principles. 

Lastly, it goes without saying that the identity of your project - it's brand, look, feel, style and so on - 
need to reflect the uniqueness of your project. 

Australia's community energy movement aims to create a network of unique and complementary 
projects rather than a new national franchise! 

=90$'#"$'$"'+"'

A genuine appreciation of - and benefit from - the non-financial benefits are key to the success of 
projects of this kind, since the financial benefits alone are unlikely to be sufficient to justify the total 
investment of time, knowledge and money. 

Given this, it is most important to steer clear of prospective hosts, partner organisations, community 
investors and stakeholders who are single-mindedly focussed on the financial benefits. 

The most significant benefits for the host/partner are: 

�x Profile and publicity 
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�x Taking leadership on energy sustainability 

�x Partnership with key constituents and stakeholders 

�x More affordable energy and sustainable infrastructure. 

The most significant benefits for the community are: 

�x Leadership and influence 

�x Greater energy sustainability awareness, literacy and capacity 

�x Sustainable and ethical investment. 

The most significant environmental benefits are: 

�x Use of renewable and sustainable solar energy 

�x Renewable energy awareness and education. 

K%$$/#7'L&&/&$0#.%'0#+'(/#+/#7'"-$'D")%'
Starfish Initiatives is the key organisation to approach for assistance with this model. 

The Farming the Sun website has details of the Lismore Community Solarfarm projects. 

Starfish has developed and delivered training on this model for other community groups including 
CROW (Climate Rescue of Wagga) and Manilla Community Solar Co. 

,#$%<<%.$-0<'M)"4%)$3'

All of the intellectual property relating to this model is freely available under a Creative Commons 
Non-Commercial Share-Alike licence. 

 

Simple written agreements are required to ensure that any party utilising the model is fully 
responsible for seeking their own independent legal and financial advice. 

Farming the Sun would like to acknowledge Norton Rose Fulbright Australia, The Difference 
Incubator and Repower Shoalhaven for their contribution of intellectual property to this model. 
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This model was developed in close partnership with Embark and is a mid-sized community solarfarm 
model using an unlisted public company legal structure to enable medium-to-large numbers of 
community members to co-invest in a project. 

The project using this model is the Sydney Renewable Power Company�¶�V 400kW project to be built 
on the Sydney International Convention, Exhibition and Entertainment Precinct at Darling Harbour. 

=90$'/$'/&'

This model is especially suited to where community investors fund the installation of a solarfarm on 
the premises of a medium electricity user. 

The model can be either on the basis of the community company selling power to the host of the 
solarfarm (power purchase agreement) or lending the money to the host for a solarfarm. 

The main strengths and benefits of this model are: 

�x the ability to involve a large number of community investors (i.e. greater than 50) 

�x public company structure is widely used, as compared with less common legal models such as 
cooperatives. This might make accessing professional advice �± such as legal, financial and 
taxation �± easier and more affordable. 

�x the constitution can be tailored to incorporate community purposes and principles, for example 
by using the Benefit Corporation certification. 

Embark developed the following templates for this model: 

�x financial spreadsheets to forecast income, solarfarm power output, expenses and returns for 
investors 

�x company constitution, which can be tailored to embed a community purpose in much the same 
way as more traditional legal models like cooperatives (such as a one-shareholder-one-vote 
democratic rule rather than the usual one-share-one-vote rule) 

�x company disclosure documents, for offering shares to the community 

�x key legal agreements such as roof leasing for installation, power purchase, loan, etc. 

�x pre-legal agreements such as Memorandums of Understanding 

�x presentations and fact sheets for marketing and communications. 

=90$'/$'/&#F$'

Being 'unlisted' refers to the fact that the shares are not listed on a public stock-exchange for 
trading (buying and selling). As such, shares can only be sold directly between sellers and buyers 
on a bilateral basis. 

=90$'/&'$9/&'6"+%<'6"&$'5/$'5")'4-)4"&%'5")G'

This model is most fit for community energy projects of $1m in value or greater. This minimum 
financial project size is required so as to ensure that the costs of establishing and operating the 
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public company can be covered while still achieving a fair financial return for the community 
shareholders. 

The model could be applied to other renewable energy technologies, such as hydro, wind or even 
funding energy efficiency upgrades.  

H&&%#$/0<')%I-/)%6%#$&'5")'1/0;/</$3'

The essential requirements for this model to be viable currently are: 

�x A solarfarm host who is able to consume all of the electricity at the time it is produced. This is 
often described as the solarfarm being 'behind the meter' or 'under the load'. It means that the 
host uses a significant amount of electricity in the day time, every day of the year (i.e. including 
weekends and holiday periods). This is key because the value of electricity saved (retail price) 
is much higher than the price for selling electricity sold through the electricity grid or network 
(wholesale price). 

�x High certainty in being able to sell the renewable energy certificates (RECs) generated by the 
solarfarm for the period of the project (7-12 years). This is because the RECs account for 
approximately one-third of the project's income. 

�x Professionals with relevant skills willing to be Directors and/or assist voluntarily with governing 
and operating the community company. The company is likely to be able to afford to pay for 
core professional services (e.g. annual financial audit) and basic administration. 

!"#&$)0/#$&'

This model is generally suited to large metropolitan areas where there are suitable solarfarm hosts 
as well as interested community investors. There are however, still many regional or rural centres 
that may meet these requirements. 

E"*'$"'-$/</&%'$9/&'6"+%<'

Developing a mid-sized solarfarm project takes effort, time and cash. There is a considerable body 
of work to do before a project is ready for community investment. Having a core leadership group 
is key. They need to be both willing and able to conduct negotiations with prospective solarfarm 
hosts as well as engaging with the community and other key stakeholders to build sufficient 
support. 

The choice of Supply Agreement �± power purchase agreement versus loan �± is a key decision for 
anybody wanting to adopt this model. 

The purpose of the project over and above the solarfarm operation itself is likely to vary between 
communities. It is important to involve a range of community investors and stakeholders in 
developing the core purpose and principles for the initiative. 

Lastly, it goes without saying that the identity of your project - it's brand, look, feel, style and so on - 
need to reflect your project. Australia's community energy movement aims to create a network of 
unique and complementary projects rather than a new national franchise! 



!

C4CE Small-Scale Community Solar Guide  32 

C)$%1#"%1%"16"O1
;*/!-3,,/$&!,/$/%<+/!/$/,54!)#+'-4!3$-/,&%'$&4!-%$!2%A/!&*'0!2#7/+!3$1'%<+/:!;*'0!'0!</-%30/!%,#3$7!#$/=&*',7!#6!
&*/!'$-#2/!#6!%!0#+%,6%,2!+%,5/,!&*%$!N@@AB!%,'0/0!6,#2!&*/!0%+/!#6!+%,5/=0-%+/!5/$/,%&'#$!-/,&'6'-%&/0!>[FQ0C!
4/%,=<4=4/%,!'$&#!&*/!63&3,/:!;*/!,'0A'$/00!#6!&*'0!'$-#2/!&#7%4!2%A/0!'&!$/%,+4!'2)#00'<+/8!'6!$#&!3$/&*'-%+8!&#!0//A!
-#223$'&4!'$1/0&2/$&!%$7!),#1'7/!,/%0#$%<+/!6'$%$-'%+!,/&3,$0:!

;*/!#$/!/E-/)&'#$!&#!&*'0!'0!'6!'&!'0!)#00'<+/!&#!$/5#&'%&/!%$!%,,%$5/2/$&!&*%&!'$-+37/0!%!+#$5=&/,2!)3,-*%0/,!6#,!&*/!
[FH08!03-*!%0!<4!%$!#,5%$'0%&'#$!%'2'$5!&#!</!-%,<#$=$/3&,%+!#,!030&%'$%<+/:!

N301*344"#41@+".1"%)3+1>+"/(41/4&#>1%)&41."63*O1
�x ]$!%77'&'#$!&#!&*/!QPTH!30%5/!#6!&*'0!2#7/+8!Q&%,6'0*8!&*,#35*!'&0!0#+%,!/$/,54!-#++%<#,%&'#$!I%,2'$5!&*/!Q3$8!

*%0!9#,A/7!9'&*!D2<%,A!6#,!&*,//!4/%,0!#$!&*'0!2#7/+:!]$!&*%&!&'2/!&*/!0)/-'6'-!,/_3',/2/$&0!6#,!%!1'%<+/!
),#./-&!*%1/!</-#2/!23-*!-+/%,/,8!%$7!-*%++/$5'$5:!;*/!/E&/,$%+!)#+'&'-%+!-#$&/E&!*%0!0*'6&/78!%0!*%0!&*/!
'$-,/%0'$5+4!-#2)/&'&'1/!,/$/9%<+/!/$/,54!0/-&#,:'

�x ;*/!3)0*#&!#6!&*'0!&*#35*!'0!&*%&!I%,2'$5!&*/!Q3$!*%0!%00/00/7!2#,/!&*%$!NL@!),#0)/-&'1/!*#0&0!&#!#$+4!4/&!
*%1/!#$/!1'%<+/!),#./-&!=!9'&*!['02#,/!H'&4!H#3$-'+:'

�x Q366'-/!&#!0%4!&*%&!)3,03'$5!&*'0!2#7/+!,/_3',/0!&'2/8!%!+/1/+!#6!6'$%$-'%+!<%-A'$58!),#6/00'#$%+!$#30!%0!9/++!%0!
)%00'#$!6#,!-#223$'&4!/$/,54::'

K%$$/#7'L&&/&$0#.%'0#+'(/#+/#7'"-$'D")%'
Sydney Renewable Energy Company is the key organisation to approach for assistance. The 
Embark Wiki includes extensive details about community energy generally as well as unlisted public 
companies and solarfarms. 

Starfish has developed and delivered training on this model for other community groups including 
CROW (Climate Rescue of Wagga) and Manilla Community Solar Co. 

,#$%<<%.$-0<'M)"4%)$3'

Embark and Starfish both make their intellectual property available under a Creative Commons 
licensing agreement for non-commercial use. 

Simple written agreements are required to ensure that any party utilising the model is fully 
responsible for seeking their own independent legal and financial advice. 
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The Quick Win project model from CORENA (Citizens Own Renewable Energy Network Australia 
Inc.) is a donation-based model featuring a revolving fund. Citizens who wish to take an active part 
in tangible climate action (reduction of carbon emissions) �E�\���³�F�K�L�S�S�L�Q�J���L�Q�´��to projects for the sake of 
the common good. 

=90$'/$'/&'

This model collects donations via fundraising campaigns. The funds are used to provide interest-
free loans to non-profit community organisations to pay for installing clean energy, such as solar 
panels, batteries, solar hot water, and/or energy efficiency measures. The loans are repaid into the 
Quick Win Fund from savings for on-site power bills, and are then used repeatedly to help fund 
subsequent Quick Win projects. 

The clean energy infrastructure is owned and maintained by the community organisation from the 
outset. The loan is repaid after approximately four to five years. All subsequent savings on power 
bills reduces the organisation's overheads so that they have more money available to fund the 
community services they provide. Using the CORENA model, community organisations can install 
solar or energy efficiency measures at no cost to themselves, and everyone receives the benefit of 
lower carbon emissions. 

The main strengths and benefits of this model are: 

�x Many community organisations cannot install solar because they simply do not have the capital. 
This model ensures access to finance is not a barrier as projects self-fund through savings on 
energy bills. 

�x Project hosts are easier to find because specific levels of return on investment (ROI) are not 
required and there is no cost of finance. 

�x Projects can be implemented by any incorporated association. 
�x Relatively little time, effort, or specialised skills are required to find suitable project hosts, raise 

funds, and implement the project. CORENA uses volunteers with technical skills to support the 
decisions made by project hosts and calculate the anticipated savings. 

�x Anyone, anywhere in Australia (or overseas) can be part of achieving the project outcome. This 
is empowering for donors. 

�x Donors are inspired by two aspects of the model: those who wish to support the community 
organisation and those motivated by reducing greenhouse emissions and advancing community 
renewable energy. 

�x The only required legal instrument is a sound loan agreement template. (CORENA is happy to 
share the one they had drawn up for themselves). 

Since repaid funds revolve into subsequent projects, over time any particular donated amount will 
achieve roughly 5 times as much as it achieves in its first project. The impact calculator on the 
CORENA website demonstrates that $100 lent to the first CORENA project in November 2013 has 
already been re-lent to subsequent projects, contributing $225 of project funding to date. 
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Figure 4. The process how one panel can grow into approximately five panels 

 

Source: CORENA (http://corenafund.org.au/quick-win-projects/) 

Figure 5 . The process how the Revolving Fund keeps funding new projects 

 

Source: CORENA (http://corenafund.org.au/quick-win-projects/) 
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The CORENA revolving fund could be self-sustaining without regular donations but projects would 
take longer to fund. CORENA has been funding four to six projects per year and its revolving fund 
has grown to over $100,000. In comparison with crowdfunded projects which sometimes stall in 
reaching donation goals, CORENA projects receive ongoing funding momentum from the trickle of 
repayments from previous projects. Some CORENA projects have accessed a mixture of 
grant/donation funding and combined it with a loan from CORENA. 

=90$'/$'/&#F$'

It isn't an investment-based project model. Funds can be used over and over again rather than being 
returned to individual investors, and specific ROI requirements need not be met for the model to be 
viable. 

It's also not purely a gift model even though it doesn't cost the recipient organisation a cent. The 
solar installation or other measures 'pay for themselves', and the money earned/saved by the project 
is what pays back the interest-free loan into the revolving fund. 

This model is not a crowd-funding scheme in the usual sense. Crowdfunding platforms often charge 
a fee to raise money which undermines the interest-free model and would not suit long-term revolving 
funds that will potentially involve large amounts of money. The CORENA website tracks donations 
and repayments toward funding goals in a manner similar to crowdfunding sites. It is clear that donors 
like to back a project that is likely to become reality and not one that might fail to reach its goal. 

=90$'/&'$9/&'6"+%<'6"&$'5/$'5")'4-)4"&%'5")G'

This model is most fit for solar installations and energy efficiency measures for 'deserving causes' 
that inspire donors to support an interest-free loan. Solar projects that will be able to repay the loan 
from savings are likely to be at sites that use a significant share of their electricity during the day (at 
least 5 days/week). Energy efficiency opportunities with quick payback period often involve high 
efficiency lighting or reducing hot water energy. Solar PV installations of up to 10kW are ideal. Most 
of the generated solar power should be used on site rather than exported to the grid to minimise 
payback times and maximise the amount of money available in the revolving fund for subsequent 
projects. Once the loan is re-paid, the organisation benefits directly from reduced energy bills. 

The model will suit any incorporated group that �Z�D�Q�W�V�� �W�R�� �L�P�S�O�H�P�H�Q�W�� �D�� �V�H�U�L�H�V�� �R�I�� �V�P�D�O�O�� �µ�T�X�L�F�N�� �Z�L�Q�¶��
projects over a period of years. For example, if the group can attract enough donations to fund one 
project a year, after five years (assuming a payback period of five years) the loan repayments alone 
will continue to fund one new project every year, forever (or as long as the organisation exists). This 
also suits communities with a number of opportunities to retrofit sites across the region with the 
finance continuing to deliver value within the local economy. 

Theoretically this revolving fund model could also be used to fund projects for businesses or 
homeowners, but it is obviously easier to attract voluntary contributions if the project recipient is 
considered to embody a deserving cause. 

H&&%#$/0<')%I-/)%6%#$&'5")'1/0;/</$3'
The essential requirements for this model to be viable are: 

�x A series of project hosts with suitable roof space and regular daytime electricity use, 
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�x A mechanism for soliciting and receiving donations, and an account for depositing donations, 
issuing loans, and receiving loan repayments, 

�x Access to professional product and installation advice to ensure high project quality, 

�x Admin people (preferably volunteer) to promote project fundraising, manage and report 
donations and loan repayments, and assess and liaise with prospective project hosts, and 

�x Transparent financial and project reporting so that the public and potential supporters can see 
how donated money is used, and preferably annual financial audits (essential if the group 
implementing the project has DGR status) (See Figure 6) 

Figure 6 . Website snapshots at corenafund.org.au show transparent project information, feedback on 
fundraising and the impact calculator. 

 

 

!"#&$)0/#$&'
This model is most suitable for projects for community organisations that own their own building, 
although those with secure long-term leases are possible with permission of the owner (generally 
council- or state-owned premises).  

The ability of the host to reliably repay the loan should be considered by using contingency clauses 
which are included in the loan agreement. This is important because there is a responsibility to 
donors to maximise the benefit of their contributions by having funds revolve through to future 
projects. 

This model is theoretically suitable for projects of any size, but the size/cost of projects should be in 
balance with the amount of money that can be raised quickly enough to be a 'quick win'. Donors 
want their money to be used in a project and start reducing emissions reasonably soon after they 
donate it. 

A first project is the hardest to fund because all funds must be donated. Subsequent projects get 
progressively easier to fund as more and more projects start making quarterly loan repayments back 
into the funding pool (see Figure 4). 
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Regional renewable energy groups or climate action groups typically have members who are keen 
to see tangible outcomes in a short time. Such groups can apply this model at whatever scale suits 
them in order to achieve some quick outcomes, perhaps while they work through the process of 
setting up a larger more complex investment-based project. In this case the model could be tweaked 
to suit the aims of the groups. For example, this model could be used until a larger investment-based 
project is ready to start seeking investors. At that point the plan (publicised in advance) could be to 
start directing all Quick Win loan repayments to the larger investment-based project. The initial Quick 
Win projects would provide a good opportunity for involving people who could donate a small amount 
but could not afford to invest directly in the larger project. It would give all supporters something they 
could help achieve, not just those with the specialist skills required for setting up a large investment 
project. 

Alternatively, any renewable energy group is welcome to partner with CORENA to fund a Quick Win 
project in their local community. The local group could initiate the project and liaise with the host 
organisation, and help build local interest in and support for the project. CORENA could provide the 
admin role and promote the fundraising effort nationally. Since loan repayments and donations from 
other areas of Australia would help reach the funding target, this would be a relatively quick and 
simple way to achieve a one-off small local project. 

Note: CORENA will need to finish any projects in the funding queue before starting to fund a new 
�S�U�R�M�H�F�W�����7�K�H�\���D�U�H���K�D�S�S�\���W�R���D�G�G���Q�H�Z���S�U�R�M�H�F�W�V���W�R���W�K�H���T�X�H�X�H�����&�2�5�(�1�$�¶�V���S�U�H�I�H�U�U�H�G���Z�D�\���R�I���R�S�H�U�D�W�L�Q�J���L�V��
to partner with a local group, particularly for projects in communities a long way from Adelaide where 
the core of the CORENA team are based. 
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CORENA is happy to answer any questions about how to implement the Quick Win model. A lot of 
detail can be gleaned simply from a thorough read of their website (http://corenafund.org.au/), but if 
anything is not clear CORENA invite you to get in touch. 

,#$%<<%.$-0<'M)"4%)$3'

�$���F�R�S�\���R�I���&�2�5�(�1�$�¶�V���O�R�D�Q���D�J�U�H�H�P�H�Q�W���W�H�P�S�O�D�W�H���L�V���D�Y�D�L�O�D�E�O�H���R�Q��request. There are no restrictions 
over copying the Quick Win project model or methods. 
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This model was developed by the Macedon Ranges Sustainability Group, a non-profit association. 
The motivations of this group were to increase clean energy uptake, reduce greenhouse gas 
emissions, pilot an embedded micro-grid and provide ongoing income for the Macedon Ranges 
Renewable Energy Fund. 

The inception project was set up as an embedded micro grid, servicing the electricity needs of the 
tenants at the host site. Income from the inception project is collected into the fund, where it is 
allocated on a zero-interest basis to local community organisations to help them pay for installing 
clean energy, such as rooftop solar. 

=9 0$'/$'/&'

The Macedon Ranges Sustainability Group have a revolving fund similar to the CORENA model but 
instead of asking for donations for individual projects the fund was kick-started by �D�Q�� �³�L�Q�F�H�S�W�L�R�Q��
�S�U�R�M�H�F�W�´���I�X�Q�G�H�G���E�\ a government grant. The grant was for installing a 40kW solar array at a converted 
sawmill. Macedon Ranges are selling the electricity generated to the landlord at the site and the 
resulting income is being used as the seed of the Macedon Ranges Renewable Energy Fund 
(MrRef). 

The inception project also installed individual metering for up to 10 tenants who share one retail or 
head meter. 

The system is owned and operated by the Macedon Ranges Sustainability Group, an incorporated 
not-for-profit association. The same group also manages the Macedon Ranges Renewable Energy 
Fund. 

=90$'/$'/&#F$'

As the entire project was funded by a state grant, there was no requirement/opportunity for the 
community to invest in this project. The community �³ownership�  ́ is realised via the not-for-profit 
Sustainability Group and the benefits come back to the community through interest free solar loans 
via the Macedon Ranges Renewable Energy Fund. 

=90$'/&'$9/&'6"+%<'6"&$'5/$'5")'4-)4"&%'5")G'

The method of utilising grant funding to establish a local renewable energy fund is well suited to 
communities who can attract such funding. This would depend on grant funding being available as 
well as the group having a history and capabilities for running such projects and thus being able to 
submit a compelling grant application. 

This is one of the few community solar projects involving an embedded micro grid. The model would 
be of interest to any other group wanting to work with multi-unit commercial tenancy buildings. 

Any group having ambitious plans to tackle a large number and rich variety of solar projects over a 
lengthy timeline would find this model helpful. While it may be more difficult to secure grant funding 
to pay for infrastructure in this way, the ongoing cash-flow benefits makes future projects much easier 
to support. 



!

C4CE Small-Scale Community Solar Guide  40 

H&&%#$/0<')%I-/)%6%#$&'5")'1/0;/</$3'

Access to grant funding is essential for this model. Grants must be available which allow for 
purchasing solar equipment. The community group should ideally have a good track-record of 
success and have access to good grant writing skills. Since there is no guarantee of success, the 
group must be willing to accept that their first grant application may not be successful. 

The community group must be prepared to run a competitive procurement process, such as a tender 
for engineering, procurement and construction (EPC) and operation and maintenance (O&M) of the 
solar system. Government grants allowing for purchase of infrastructure will probably have this as a 
requirement. 

The group must also be prepared to run the administration for the duration of the project or beyond 
as the ongoing revolving fund will need to be actively managed over this timeline. This may be longer 
than 25 years. 

To deliver the model effectively there needs to be a strong partnership and a high level of trust 
between the Sustainability Group, the commercial owner of the site/building and the tenants.  

!"#&$)0/#$&'
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As this project was entirely funded by a grant, no fundraising activities were required other than a 
business case and grant application. 

The inception project at the saw mill creates a revenue stream for the community group though the 
sale of the electricity generated by the solar panels. This money is placed in a renewable energy 
fund and new projects are supported with a zero interest loan financed from this fund. 

L+6/#/&$)0$/1%';-)+%#'

An enormous amount of volunteer time went into this project, starting with the site identification, the 
grant application, the project specification, the tendering process, project management, technical 
issue resolution and grant administration. For the 25 year life of the project, invoices need to be 
�S�U�R�G�X�F�H�G�� �D�W�� �U�H�J�X�O�D�U�� �L�Q�W�H�U�Y�D�O�V�� �G�H�W�D�L�O�L�Q�J�� �L�Q�G�L�Y�L�G�X�D�O�� �W�H�Q�D�Q�W�V�¶�� �H�O�H�F�W�U�L�F�L�W�\�� �X�V�D�J�H�� �D�Q�G���F�K�D�U�J�H�V���� �7�K�L�V�� �F�D�Q��
become challenging with different volunteers stepping in and out of the organisation over time. 

The project at the sawmill includes a remote metering solution, which avoids the need to perform on-
site metering each quarter. 

E"*'$"'-$/</&%'$9/&'6"+%<'

The implementation of this model is dependent on the availability of grant funding and the dedication 
of volunteers who should be prepared to invest time and effort to realise this project. Government 
funds are subject to political decision making and budget allocations. Hence a first step is to identify 
a suitable funding agency, which can be a government body, but philanthropic or industry sources 
could also be considered. The process of writing a grant funding application depends on the formality 
of the process and requires some experience in presenting the project in such a way that it meets 
the requirements of the funding body. Those requirements can include a competitive tender process 
for engineering, procurement and construction (EPC) and operation and maintenance (O&M) of the 
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solar system. If the application is successful, the community organisation has to be prepared to 
dedicate a substantial amount of time and effort to the initial tender process most likely in a limited 
timeframe. 

K%$$/#7'L&&/&$0#.%'0#+'(/#+/#7'"-$'D")%'

Since the project is a hybrid-model combining grant funding with the CORENA fund concept, 
assistance should be sought from both the CORENA team (please see the model and further details 
on page 32) and the Macedon Ranges Sustainability Group. The model is introduced on the website 
of the Macedon Ranges Sustainability Group and the project team can be contacted to provide some 
assistance at mrref@mrsgonline.org.au  

,#$%<<%.$-0<'M)"4%)$3'

Macedon Ranges have developed competitive tender documentation. They also have a power 
purchase agreement (PPA) which supports the particular arrangement they have with the owner of 
the sawmill site. These documents are not templates and any person wanting access to them should 
contact Macedon Ranges Sustainability Group to discuss this further. 
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MASH is a project of the Hub Foundation Castlemaine Ltd. Initially the project name stood for Mount 
Alexander Solar Homes. It was changed to More Australian Solar Homes when the group decided 
to expand beyond their local borders into Bendigo and Macedon Range. 

Over 700 households have gone solar with MASH since the organisation started installations in 
September 2014. These households �± plus a growing number of businesses �± are located in the 
City of Greater Bendigo, Mount Alexander and Macedon Ranges Shires. 

=90$'/$'/&'

MASH is a bulk-buy solar project. The initiative launches one stage per year, with each stage having 
a different supplier/installer, different prices (usually lower than the previous one) and covering 
additional regions. The supply and installation of the systems are put out for tender and contracts 
with the successful tenderer are signed before each launch.  

A special characteristic of MASH is that every bulk-buy announcement involves great publicity, 
communication and local engagement. In this regard, the partnership with the local councils is very 
�D�G�Y�D�Q�W�D�J�H�R�X�V�����V�L�Q�F�H���W�K�H���0�D�\�R�U�¶�V���S�U�R�Y�L�G�H���I�D�Y�R�X�U�D�E�O�H���T�X�R�W�D�W�L�R�Q�V���I�R�U���W�K�H���P�H�G�L�D���D�Q�G���D�U�H���S�U�H�V�H�Q�W���D�W���W�K�H��
launch in each Shire. Another important element is the involvement of local media. MASH strives to 
have every main newspaper group signed up as partner. This results in prominent coverage of the 
launch, lower cost advertising and the right to write a 300-500 word column in the paper each week 
for the first 10 weeks of the campaign for that stage. The column with a masthead and photo of the 
writer provides news on solar in general and the campaign in particular. 

In addition, a number of large 5m x 1.5m colourful banners are distributed across the region to be 
displayed at prominent sites e.g. the Hub building owned by the chair of the Foundation.  

MASH also uses posters and leaflets to inform about the bulk buy opportunities. 

Interested people register on the website at mash.org.au and these are automatically passed to the 
supplier/installer. In addition to names and addresses and phone numbers, people are asked how 
�W�K�H�\���K�H�D�U�G���D�E�R�X�W���0�$�6�+�����Z�K�H�W�K�H�U���W�K�H�\���D�O�U�H�D�G�\���K�D�Y�H���D���V�R�O�D�U���V�\�V�W�H�P���D�Q�G���Z�K�H�W�K�H�U���W�K�H�\�¶�U�H���L�Q�W�H�U�H�V�W�H�G��
in batteries as well as solar or just batteries. 

MASH also provides a phone number to either the project representatives or the supplier/installers 
in order to answer questions or make a complaint. 

MASH earns a commission for each watt power installed. The foundation also stipulates that 1% of 
sales income is donated to a community organisation for a solar system. 

�t�Z���š���]�š���]�•�v�[�š'

MASH does not have an installer license. Therefore, the foundation has no direct involvement or 
�F�R�Q�W�U�D�F�W�V���Z�L�W�K���W�K�H���F�X�V�W�R�P�H�U�V�����+�H�Q�F�H���W�K�H�\���G�R�Q�¶�W���F�R�Q�W�D�F�W���W�K�H���F�X�V�W�R�P�H�U�V���R�Q�F�H���W�K�H�\��have registered.  

=90$'/&'$9%'6"+%<'6"&$'5/$'5")'4-)4"&%'5")G'
The model is most suitable for groups: 

�x with some marketing knowhow and/or interest in marketing 

�x with a good reputation in the community 



!

C4CE Small-Scale Community Solar Guide  43 

�x operating in a community which is not saturated with solar 

H&&%#$/0<')%I-/)%6%#$&'5")'1/0;/</$3'
�x a not-for-profit status 

�x an ability to raise money in advance from donors or the supplier/installer 

�x a capacity to take a reasonable financial risk 

�x a commitment to start small and grow organically 

�x support of councils and local media 

�x good weekly reporting from the supplier 

!"#&$)0/#$&'
The biggest hurdle is seen in preparing the contracts with the suppliers/installers which have to cover 
all bases in particular penalties for non-performance. 

Over time as the solar penetration increases in an area, each dollar spent on marketing has a 
progressively lower return. 

The marketing cost and much of the admin cost in the first round of MASH in 2014 was completely 
funded by philanthropic donations. This allowed MASH to cover the administration costs for the first 
bulk buy.  

Since then, the foundation has required the supplier to pay a commission on each watt sold and 
today the commission covers around 50% of costs. The remainder is provided by board members in 
form of donations. In 2017/18 the income from commissions will cover approximately 80% of costs. 

S%3'<%&&"#&'

Carefully consider if small local supplier/installers can adequately handle large numbers of inquiries. 
Local suppliers may well be preferred, but they might also have difficulties to meet the requirements 
of a large bulk buy project. Hence MASH recommends to favour organisations with proven track 
records in bulk buys. 

�,�W�� �V�K�R�X�O�G�� �E�H�� �H�Q�V�X�U�H�G�� �W�K�D�W�� �D�Q�\�� �V�X�S�S�O�L�H�U�� �X�V�H�V�� �C�Q�H�D�U�� �P�D�S�V�¶�� �V�R�I�W�Z�D�U�H�� ���R�U�� �V�L�P�L�O�D�U�� �W�R�R�O�V���� �W�R�� �Y�L�H�Z�� �W�K�H��
properties and coordinates the contact and relationship with the customers in a Customer Relations 
Management (CRM) software. 

�,�W���L�V���U�H�F�R�P�P�H�Q�G�H�G���W�R���Y�L�V�L�W���W�K�H���S�R�W�H�Q�W�L�D�O���V�X�S�S�O�L�H�U�V�¶���R�I�I�L�F�H�V�����F�K�D�W���W�R���S�H�R�S�O�H���L�Q���W�K�H���L�Q�G�X�V�W�U�\���D�Q�G���D�V�N���W�K�H��
hard questions about financial viability, personnel skills, software used and sources of equipment. 

Stipulate if possible that the supplier uses local installers. This is a good selling point for local councils 
and media. 

Good use of local media is essential. Apart from the launch, local media will often run news items if 
they are well-written and accompanied by a good, interesting photograph. 

K%$$/#7'0&&/&$0#.%'0#+'5/#+/#7'"-$'6")%'

The most valuable assistance can come from your supplier, especially one which is already working 
on bulk buys with other not-for-profits. 
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The Clean Energy Council will offer certain advice, as will not-for-profits in the field, including The 
Hub Foundation, Positive Charge and Yarra Energy Foundation, all in Victoria. 

MASH is also prepared and happy to give free advice to not-for-profits, while their advice to local 
councils would be charged. The email contact is: info@hubfoundation.org.au.  

More information about the initiative can be found on their website: http://mash.org.au/  

,#$%<<%.$-0<'4)"4%)$3'

The foundation is currently considering compiling a toolbox for other groups interested in running 
bulk-buys. Alternatively, the foundation may decide to fund other organisations to work in their own 
area, in return for a commission on sales. 
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The purpose of the program was to further increase rooftop solar PV in the residential sector. The 
Solar Savers model was developed my Positive Charge, an initiative of Moreland Energy 
Foundation, and in partnership with Darebin City Council. The model established a structure to 
better support residents to invest in solar PV by engagement through trusted stakeholders and low 
interest finance to offset upfront cost. 

After a successful pilot with Darebin City Council, the Solar Savers program will be progressively 
rolled out across 20 Victorian municipalities through to June 2019.  

=90$'/$'/&'

�7�K�H���S�L�O�R�W���S�U�R�M�H�F�W�����³�'�D�U�H�E�L�Q���6�R�O�D�U�����D�Y�H�U�V�´ used council funds to provide loans to 480 pensioner 
households. The loans were repaid through the households�¶ council rates. The council also plays 
an important role of trusted brokering, leveraging the reputation that council holds in the 
community. 

Council provided promotion and finance mechanism. Positive Charge provided project 
management, household advice, solar assessment and brokering of specifications and contracts 
on behalf of a solar PV supplier and Council. 

Houses can install solar on their roofs with no up-front cost and the additional council rates 
payments are structured so match savings on electricity bills. The model is similar to the Property 
Assessed Clean Energy (PACE) schemes that have operated successfully in the United States. 

Figure 7. Elements of Solar Savers 

 

=90$'/$'/&#F$'
While similar to environmental upgrade agreements (EUAs), utilising the Special Charges requires 
Council to directly bear the cost of capital (debt), whereas EUA requires the Council to collect the 
debt though does not have direct financial liability. EUAs are also not available to households. 

�7�K�L�V���L�V�Q�¶�W���I�U�H�H���V�R�O�D�U���I�R�U���K�R�P�H�V�����7�K�H���F�R�X�Q�F�L�O���L�V���O�H�Q�G�L�Q�J���P�R�Q�H�\�����Z�K�L�F�K���Z�L�O�O���E�H���U�H�S�D�L�G���E�\���W�K�H��
participating households. 

=90$'/&'$9/&'6"+%<'6"&$'5/$'5")'4-)4"&%'5")G'

�x Large scale roll out of residential and small business solar utilising Council rates scheme to 
build participant trust, access low cost finance and manage ownership transfer. 

�x Opening up the benefits of solar PV to low-income households. 
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This model has a key component of the Council using Special Charges levied through  
their rates collection. This may not be possible in states other than Victoria. 

To deliver the model effectively there needs to be a strong partnership between a local council, a 
community interface (broker) and the equipment supplier. The local council needs to be proactive in 
promoting the project, willing to undertake upfront investment and able to manage administrative 
requirements to utilise the rates scheme to recover investment. 

A broker is essential to provide a clear and straightforward process for participating households and 
businesses and reduce administration for councils and lending institutions. The broker is able bring 
�W�R�J�H�W�K�H�U�� �W�K�H�� �S�D�U�W�L�F�L�S�D�Q�W�¶�V�� �Q�H�H�G�V���� �V�X�S�S�O�L�H�U�� �V�S�H�F�L�I�L�F�D�W�L�R�Q�V���� �O�H�Q�G�L�Q�J�� �F�R�Q�G�L�W�L�R�Q�V�� �D�Q�G�� �F�R�X�Q�F�L�O��
requirements. MEFL through its Positive Charge initiative delivered the Solar $aver program for 
Darebin City Council as a broker, providing independent assessment of viability, quotation on behalf 
of a supplier and contract issuing on behalf of the Council. 

The benefits of this model allow a technically qualified team to engage with participants, provide 
independent advice and make arrangements on their behalf to streamline the process. Given the 
additional requirements to liaise with tenant and landlord in the majority of business arrangements a 
clear brokering functionality is critical for rates based schemes to genuinely realise the potential 
environmental benefits. The cost of the role can be integrated into the end cost for the service. 

Solar installations on recipient roofs should be scaled to ensure that savings on a household or 
business electricity bill are greater than the rate repayment. 

 

M"&/$/1%')%&-<$&'0#+'&-..%&&5-<'."#$/#-0$/"#'

The successful implementation of the Darebin Solar Savers program between 2013 and 2015 
�H�Q�D�E�O�H�G���V�S�L�Q���R�I�I�V�����W�K�H���Q�H�Z���6�R�O�D�U���6�D�Y�H�U�V���S�U�R�J�U�D�P���L�V���D���V�F�D�O�H���X�S���R�I���W�K�H���&�L�W�\���R�I���'�D�U�H�E�L�Q�¶�V���V�X�F�F�H�V�V�I�X�O��
program, and a pioneering approach by Victorian councils and four Victorian Greenhouse Alliances 
to support pensioner households install quality, affordable solar systems with no upfront costs.  

The pilot project is funded by the Victorian Government through their New Energy Jobs Fund grants 
program and led by partners: the Central Victorian Greenhouse Alliance (CVGA); the Eastern 
Alliance for Greenhouse Action (EAGA); the Northern Alliance for Greenhouse Action (NAGA) and 
the South East Councils Climate Change Alliance (SECCCA), aims to remove the barriers faced by 
low income pensioner households wanting to install solar. 

One of the major barriers faced by these households is access to affordable loans. In one pilot, Solar 
Savers will test the use of council special rates charges to fund the installations at 0% interest with 
households paying off the cost of their solar system through their rates notice. The second pilot will 
offer households a special low interest loan provided by a private sector finance provider. 

Through both pilots, the affordability of solar is improved for low income households by extending 
the loan term to a 10-year period. The result is that each Solar Saver participant will receive a solar 
system that pays for itself in electricity savings from the very first day. 

The Municipal Association of Victoria is also lending its support to the project; managing the 
procurement to contract a solar supplier and installer for the project. This group procurement process 
not only ensures the project secures a solar provider with the appropriate experience, qualifications 
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and capacity but will also secure competitive prices, which again improve the affordability of solar 
for the low income target group. 

!"#&$)0/#$&'

L+6/#/&$)0$/1%';-)+%#'
Implementing rates based schemes will require administrative support to establish a scheme and 
process rates charges over time. For the scheme to be both effective for participants and efficient 
for Councils, there needs to be a clear process for establishing participant eligibility, lender and 
supplier accreditation, and routine collection and processing of payments. 

E"*'$"'-$/</&%'$9/&'6"+%<'

!"66-#/$3'H#707%6%#$'

Engaging participants effectively and efficiently is key to the impact and viability of the model. 
Managing recruitment, screening eligibility and issuing contracts are critical stages that need to be 
coordinated. 

Figure 8 . Engagement process for Darebin Solar Savers Model 

 

!"-#./<'M)".%&&'
Having recruited participants, Council must declare its intention to utilise the Special Charges 
mechanism through public notice (note may only currently be available in Victoria), allow 28 days for 
concerns to be lodged and considered and then a Council resolution to implement the Special 
Charge. As part of the process, Council is required to keep participants up to date and informed of 
the process. 
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Council bulk purchases solar PV equipment for all participants from a supplier and then recovers the 
cost through individual rates charges for each participant. Council could itself borrow funds or finance 
from internal reserves. 

Figure 9.Finance model underpinning Darebin Solar Savers 

 

K%$$/#7'L&&/&$0#.%'0#+'(/#+/#7'"-$'D")%'
Visit: http://www.mefl.com.au/projects/darebin-solar-aver/  
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The Bendigo Sustainability Group (BSG) was founded in 2007 and is one of the pioneers in 
community solar in Victoria. 

The group has developed a flexible approach to project development and implementation, focussing 
on behind the meter solar PV installations. �7�K�H�L�U���³multi-model�´��approach has been very successful 
in applying different models to their varied projects. 

BSG also run a multi-household bulk-buy model, which is in addition to the activities outlines in this 
case study.  

=90$'/$'/&'

BSG uses a model-adaptive approach to finance community solar projects. The project development 
process is usually the same encompassing collaborations with local councils and involving power 
purchase agreements. 

The group started small, with a donation-based model. Over time, the BSG approach as evolved to 
encompass elements of the community investor and loan models. 

M)"Q%.$'5-#+/#7'

With their first two projects, BSG raised a total of $42,000 in donations from the community to install 
a 20kW solar system on the Bendigo Library and a 11kW system on the Bendigo Discovery Centre. 
These council who own and operate these sites purchases the electricity via a power purchase 
agreement (PPA). These two �S�U�R�M�H�F�W�V���H�Q�D�E�O�H�G���W�K�H���H�V�W�D�E�O�L�V�K�P�H�Q�W���R�I���D���µ�U�H�Y�R�O�Y�L�Q�J���H�Q�H�U�J�\���I�X�Q�G�¶���Z�K�L�F�K��
is fed by the income from the PPAs plus any surplus from crowdfunding campaigns. 

BSG continuously seeks project opportunities whereby the revolving fund money enables the group 
to match project funding as needed. For example, their latest 30kW project at the Bendigo Archive 
Centre was financed through three funding streams: A $10,000 grant from Bank Australia, $10,000 
taken from the revolving fund and a small loan also from Bank Australia. Note that the PPA has been 
accepted by Bank Australia as collateral for the loan and can this arrangement can probably be used 
for future projects.  

29%'4)".%&&'$"'&%.-)%'0'4)"Q%.$''

Most BSG community projects to date have been in collaboration with the local council. This requires 
�Q�H�J�R�W�L�D�W�L�Q�J���Z�L�W�K���W�K�H���F�R�X�Q�F�L�O���W�R���X�W�L�O�L�V�H���W�K�H���E�X�L�O�G�L�Q�J���U�R�R�I���D�W���D���³�S�H�S�S�H�U�F�R�U�Q�´���U�D�W�H�����&ouncil also agrees to 
purchase the electricity via a PPA. The electricity rate in the PPA is approximately the same as the 
commercial electricity tariff for that site. The solar system generates approximately between 10% to 
���������R�I���W�K�H���K�R�V�W���V�L�W�H�¶�V���H�O�H�F�W�U�L�F�Lty needs depending on roof capacity. 

Typically, the PPA contracts are for 10 years. At the end of the period the solar system is gifted back 
to the host site customer for the remaining 10 to 15 years of operational life. The host site customer 
will get the facilities free of charge but will be responsible for replacing the inverter in year 10 and 
removing the equipment at end of life. 
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BSG will continue to use different funding models and a mixture of financial instruments for its future 
installations. When investment-based projects start to be included in their diverse mix of projects, 
they will use special purpose vehicles (SPVs), inspired by the Repower Shoalhaven model. 

 

�t�Z���š���]�š���]�•�v�[�š'

BSG is not a sole donation nor investment mo�G�H�O���L�W���L�V���U�D�W�K�H�U���D���µ�P�X�O�W�L-�P�R�G�H�O�¶�����Z�K�H�U�H���W�K�H���U�H�V�S�H�F�W�L�Y�H��
funding mechanism is decided on case by case basis. 

=90$'/&'$9%'6"+%<'6"&$'5/$'5")'4-)4"&%'5")G'

Most fit for communities with appetite for multiple small and larger sized projects and groups who 

�x Have dedicated members and are prepared to invest a lot of time and effort  

�x Have great capacity to facilitate different approaches and mechanisms 

H&&%#$/0<')%I-/)%6%#$&'5")'1/0;/</$3'

�x A small project team with the right skill set 

�x Project management skills are essential  

�x Risk management plan  

�x Dedicated volunteers supporting the marketing of the initiative  

It is important to point out that the successful implementation of all projects was enabled by extensive 
social media campaigns (Facebook) and the involvement of the local media. In addition, the Bendigo 
�F�R�P�P�X�Q�L�W�\���L�V���H�V�S�H�F�L�D�O�O�\���U�H�F�H�S�W�L�Y�H���W�R���V�X�V�W�D�L�Q�D�E�L�O�L�W�\���L�Q�L�W�L�D�W�L�Y�H�V���Z�K�L�F�K���S�D�Y�H�G���W�K�H���Z�D�\���I�R�U���%�6�*�¶�V���S�U�R�M�H�F�W�V��
come to fruition. 

S%3'<%&&"#&'

�x Start with a small project (10 or 20kW) project. 

�x Work with a small team with app�U�R�S�U�L�D�W�H���V�N�L�O�O�V�����,�W�¶�V���H�D�V�L�H�U���W�R���U�H�D�F�K���D�J�U�H�H�P�H�Q�W�� 

�x Concentrate on finding roofs owned and occupied by the same organisation. 

�x Only install Tier 1 panels and inverters. 

�x Use qualified commercial grade installers. 

K%$$/#7'0&&/&$0#.%'0#+'5/#+'"-$'6")%'

BSG is available to provide CORE workshops and mentoring for groups interested in starting their 
own projects. They have �G�H�Y�H�O�R�S�H�G�� �D�� �³�W�R�R�O�� �N�L�W�´�� �R�I�� �S�U�R�F�H�V�V�H�V�� �D�Q�G�� �G�R�F�X�P�H�Q�W�D�W�L�R�Q���� �Z�K�L�F�K�� �F�D�Q�� �E�H��
received upon request. 

Bendigo Sustainability Group is host for the Community Power Hub �± Bendigo. In this capacity BSG 
will support communities in implementing their renewable energy projects. 
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The website of BSG also offers further details and information: https://www.bsg.org.au/  

,#$%<<%.$-0<'4)"4%)$3'

BSG have evolved elements from other models and created their own IP in the form of their methods 
and the documents they use. �$�V���P�H�Q�W�L�R�Q�H�G���D�E�R�Y�H�����W�K�L�V���³�W�R�R�O���N�L�W�´���L�V���D�Y�D�L�O�D�E�O�H���X�S�R�Q���U�H�T�X�H�V�W�� 
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This section outlines a standard method for describing and comparing the legal structures of 
donation and investment models of community solar. Please note that it does not apply to the multi-
household models, including the MASH and Solar Savers case studies. 

One of the key differences between the various donation and investment based small-scale 
�F�R�P�P�X�Q�L�W�\���V�R�O�D�U���P�R�G�H�O�V���L�V���W�K�H�L�U���O�H�J�D�O���V�W�U�X�F�W�X�U�H�V�����7�K�H���O�H�J�D�O���V�W�U�X�F�W�X�U�H���V�K�R�X�O�G�Q�¶�W���E�H���F�R�Q�I�X�V�H�G���Z�L�W�K���W�K�H��
model itself. The legal structure underpins the model from a regulatory, contractual and legal 
perspective, whereas the model is the complete operation of the enterprise, encompassing purpose, 
financial, legal, regulatory, governance, marketing and administrative functions, to name just a few. 

This section of the Small-Scale Community Solar Guide introduces a Common Legal Framework 
that allows the legal structures of each model to be described in a consistent way. Rather than 
attempting to exhaustively catalogue all the legal sub-structures that underpin the different models, 
this Common Legal Framework describes the structural elements that are common across models. 
Standardising to a common framework assists in understanding the differences and similarities 
between the models in this Guide, providing further help in choosing which model to adopt or adapt 
for your group. 

These models share some basic characteristics. Central to each is a Project Entity which raises 
finances from Investors/Donors via some form of fundraise offering, applies the money raised to the 
purchase of a solar system and enters into a supply agreement with a Customer.  

Common to these projects are a set of participants and a set of agreements. Not every project or 
model will have the full set of agreements or the full set of participants, but most projects or models 
have most of them.  

This section: 

�x Sets out a common language for describing each of the participants that interact through the 
legal model 

�x Provides a common language for each of the agreement types that commonly exist in each 
model 

�x Describes the Common Legal Framework structure 

�x Applies the Common Legal Framework to the proven business models (case studies) 
described in this Guide so that the business model of each can be better understood and 
comparisons made 

�x Provides clear sign-posts to which agreements are available and where to find them. 
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M0)$/./40#$&'

These are the main parties that make up any 
behind-the-meter community solar project. It is not 
a complete list of all possible participants in the 
project, just the major parties. 

M)"Q%.$'H#$/$3'

The Project Entity is the incorporated entity 
(company, trust, co-operative etc) that is raising 
the finance for the project, contracting suppliers to 
deliver the renewable energy infrastructure and 
typically entering into an agreement with a 
Customer to allow them to use the infrastructure or 
the energy it produces in return for a fee. 

,#1%&$")&XC"#")&'

Investors/Donors provide the ultimate source of funds to pay for the project. Investors purchase 
equity (shares) or provide debt (loans) with varying expectations as to whether their initial funds will 
be returned to them or whether they will see a return on their investment. Donors provide 
unconditional gifts (donations) or provide funds for certain activities to take place (grants from 
government or philanthropic sources) without an expectation that the funds will be returned or that 
there will be a return on these funds. 

!-&$"6%)'

The Customer is the entity that utilises the renewable energy infrastructure or the energy it produces. 
In a behind-the-meter solar model, for example, the Customer would be the host site whereas in a 
larger grid-connected project the Customer would be the energy retailer purchasing the electricity. 

L+6/#/&$)0$/1%'B%)1/.%&'M)"1/+%)'

In many models, there will be an Administrative Services Provider that carries out much of the day-
to-day activities on behalf of the Project Entity. Administrative Services Providers are typically found 
in structures where the Project Entity is a different legal entity to the community organisation behind 
the project. In these cases, the community organisation might provide coordination and 
administrative support for one or more separately incorporated Project Entities. An example is 
Repower Shoalhaven, who create a special purpose vehicle (SPV) for each project: the SPV is the 
Project Entity and Repower Shoalhaven Association is the Administrative Services Provider for many 
SPVs. 

B"<0)'!"640#3'

The Solar Company is the organisation that carries out Engineering, Procurement & Construction 
(EPC) and Operation and Maintenance (O&M) for the project. In other words, they install the solar 
system and maintain it over the life of the project. The EPC and O&M provider might be a single 
organisation or different organisations, but for purposes of simplifying this Common Legal 
Framework we are considering them together as one. 
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A Project Entity will need to enter into multiple 
agreements throughout the life of a project, 
with different agreements typically being 
required at different stages. The following 
agreement types capture the major 
agreements that underpin the basic delivery 
of any community energy project that 
currently exists in Australia, or is under 
development. 

!"#&$/$-$/"#X>-<%&X2)-&$'C%%+'

Any incorporated entity requires some form of governing document that describes the running of the 
organisation. This will be called either the Constitution, Rules or Trust Deed depending on the type 
of entity. Companies and associations have Constitutions whereas co-operatives have Rules and 
trusts have Trust Deeds. 

,#1%&$")'L7)%%6%#$'

In some circumstances, particularly for companies, there may be some form of Investor Agreement 
that describes the obligations of the Investors and the Project Entity during the term of the project. 

H#7/#%%)/#7:'M)".-)%6%#$'Y'!"#&$)-.$/"#'ZHM!['L7)%%6%#$'

The EPC Agreement is the contract that sets out the obligations of the EPC Provider in delivering 
the renewable energy infrastructure that will generate electricity for the duration of the project. 

U4%)0$/"#'Y'D0/#$%#0#.%'ZUYD['L7)%%6%#$'

The O&M Agreement is the contract that describes the maintenance and operational activities that 
should be performed by the O&M Provider. 

B-44<3'L7)%%6%#$'

A Supply Agreement is a document that provides the use of the product (electricity) or the 
infrastructure that produces the product (solar equipment) in return for a fee or charge. This could 
be a Power Purchase Agreement or a Lease, for example. Alternatively, rather than the purchase of 
energy or the lease of infrastructure, the supply agreement may take the form of a loan to finance 
the installation. For some models, the Supply Agreement is between the Customer and Project Entity 
(e.g. Pingala) but for others it may be between the Customer and the O&M Provider (e.g. Lismore) 
or between the Customer and the Administrative Services Provider (e.g. Repower Shoalhaven). 

 

B%)1/.%&'L7)%%6%#$'

The Services Agreement is any contract that sets out the terms and conditions by which the 
Administrative Services Provider delivers services to the Project Entity. This might include services 
at an early project development stage (for example sales to potential Customers) right through to 
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services provided during the operation of the project (such as shareholder management services or 
other administrative functions). The Administrative Services Provider may be paid for providing these 
services, or they might be provided on a voluntary basis. 
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When we bring the above participants and the agreements together, we have the complete Common 
Legal Framework, visualised as follows. 
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U1%)1/%*'"5'B-44<3'07)%%6%#$&'
One of the key benefits of a community solar project is the ability for regular people �± mums and 
dads, renters, young professionals, anyone really �± to invest or donate funds that help see the setup 
of a renewable solar project. How this works on the investor/donor-side is relatively similar across 
most models: funds are raised through collecting donations or offering investments; these funds are 
used to pay for the installation of solar equipment; the Customer enjoys the benefit of solar electricity 
without needing to make an up-front purchase. 

However, the financial arrangement between the Project Entity and the Customer differ based on 
the supply agreement in place. The supply agreement used by a group is a crucial element in the 
design of each model and understanding the options available is vital for anybody wanting to better 
understand the proven models and/or to develop their own small-scale community solar model. 

The following table outlines the three options for supply agreement. 

:/((*01
$>+33.3#%1!

!34,+&(%&"#!

="93+1
=/+,)$431
B>+33.3#%1
P==BQ1
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>!70;-B+4C:!;*/!'$0&%++%&'#$!'0!#9$/7!<4!&*/!C4-G+*;'$.;9;5:!;*/! !70;-B+4!&*/$!/$&/,0!'$&#!%$!
%5,//2/$&!9'&*!&*/!C4-G+*;'$.;9;5!&#!)3,-*%0/!%++!#6!&*/!)#9/,!6,#2!&*/!,/$/9%<+/!/$/,54!
'$0&%++%&'#$!%&!%!-/,&%'$!),'-/!6#,!%!-/,&%'$!)/,'#7!#6!&'2/:!;4)'-%++48!%&!&*/!/$7!#6!&*/!%5,//2/$&!
&/,28!&*/!,/$/9%<+/!/$/,54!'$0&%++%&'#$!'0!&*/$!5'6&/7!#,!0#+7!&#!&*/!!70;-B+4!6#,!&*/!,/2%'$7/,!#6!
'&0!+'6/:!

?3$431 ;*/! C4-G+*;'$.;9;5!#,5%$'0/0!6#,!%!,/$/9%<+/!/$/,54!'$0&%++%&'#$!&#!</!'$0&%++/7!#$!%!*#0&=0'&/!
>!70;-B+4C:!;*/!'$0&%++%&'#$!'0!#9$/7!<4!&*/!C4-G+*;'$.;9;5:!;*/! !70;-B+4!&*/$!/$&/,0!'$&#!%$!
%5,//2/$&!9'&*!&*/!C4-G+*;'$.;9;5!&#!+/%0/!&*/!,/$/9%<+/!/$/,54!'$0&%++%&'#$!>/_3')2/$&C!%&!%!
-/,&%'$!),'-/!6#,!%!-/,&%'$!)/,'#7!#6!&'2/:!;4)'-%++48!%&!&*/!/$7!#6!&*/!%5,//2/$&!&/,28!&*/!
,/$/9%<+/!/$/,54!'$0&%++%&'#$!'0!&*/$!5'6&/7!#,!0#+7!&#!&*/!!70;-B+4!6#,!&*/!,/2%'$7/,!#6!'&0!+'6/:!
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&*/!!70;-B+4:!

 

�'�L�I�I�H�U�H�Q�W���D�J�U�H�H�P�H�Q�W�V���Z�L�O�O���V�X�L�W���G�L�I�I�H�U�H�Q�W���F�R�P�P�X�Q�L�W�\���H�Q�H�U�J�\���J�U�R�X�S�V�¶���Q�H�H�G�V���D�Q�G���R�E�M�H�F�W�L�Y�H�V�����F�D�S�D�F�L�W�\���W�R��
manage ongoing contractual obligations, and appetite for risk. Some community energy groups will 
want to be involved in the ongoing operation of the renewable energy installation and have an 
ownership stake, while others will be keen to have a simpler and more hands-off approach.  
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The following pages are a gallery of the different models described using the Common Legal 
Framework. This section of the Guide may be useful in understanding the differences between the 
legal structures that underpin each model. 
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A private company is created for each fundraising. Referred to as a Special Purpose Vehicle (SPV), 
this is the Project Entity in the Repower Shoalhaven model. A single fundraising results in multiple 
Customers having their solar systems financed by that SPV. Inves�W�R�U�V�¶ membership of the SPV is 
defined by the Constitution of the SPV. The Investors each sign a Shareholder Agreement and 
separately enter into a Loan Agreement with the SPV. This hybrid between a loan note (debt) and 
owning shares (equity) enables the SPV to be more flexible in the way it returns principal/capital to 
the Investors. The SPV contracts the Solar Company, Sunny Afternoons, to install the solar system. 

The Repower Shoalhaven Association performs the administration for the Project Entity (SPV). The 
Repower Shoalhaven Association also hold the retail licence exemption and so they are the ones to 
enter into the PPA with each Customer. 
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ClearSky Solar Investments also use per-project special purpose vehicles (SPVs). The SPV is 
comprised of two Project Entities, the Trust and the Trustee Company. A trust deed governs the 
relationship between the Trust, the Trust Company and the Investors, much like a constitution would 
with a company. 

ClearSky have a close relationship with Solar Company, Smart Commercial Solar, who enter into an 
investor agreement with the Trust. This agreement sets out the arrangement whereby funds are 
provided to support their power purchase agreement (PPA) with the Customer. In return, the trust 
receives income based on the production of electricity by the solar system. 

Clear Sky Solar Investments are the Administration Services Provider, supported by the services 
agreement between them and the Trustee Company. 
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Pingala has completed one project at the time of writing. This diagram of the Pingala model describes 
their first project. 

The Pingala Co-operative is the Project Entity and it is used repeatedly for multiple projects over 
time (i.e. there is no SPV in the Pingala model). 

A separate fundraising supports each project at a Customer location. Investors purchase shares in 
the Pingala Co-operative and this relationship is governed by the Rules of the co-operative. The 
Pingala Co-operative contracts the Solar Company, SolarGain (or any other Solar Company) to 
install the solar system. The Co-operative then enters into a Lease as its Supply Agreement with the 
Customer. 

The Pingala Association performs all the administrative and operational activities of the Pingala Co-
operative, with this arrangement being supported by a Services Agreement. 
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A private company is created for each project. This SPV is the Project Entity. The two projects 
completed to-date have created a single SPV for a single host site. �,�Q�Y�H�V�W�R�U�V�¶ membership of the 
SPV is defined by the Constitution of the SPV.  

The Investors each enter into a Shareholder Agreement with the SPV. The model is built for use 
where the Customer is a local council and uses an unsecured loan agreement as its Supply 
Agreement. A result of th�L�V���L�V���W�K�D�W���L�W�¶�V���W�K�H��Customer who purchases the solar system, entering into 
an EPC & O&M Agreement with a Solar Company. 

Although Farming The Sun played an active role in the creation of the two projects using this model, 
�W�K�H�\�� �G�R�Q�¶�W�� �S�O�D�\�� �D�Q�� �R�Q�J�R�L�Q�J�� �D�G�P�L�Q�L�V�Wration role. The SPVs are self-administered and are provided 
with a low-administration model as well as tools and templates to help manage their company. There 
is no Administrative Services Provider in this model. 
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The Sydney Renewable Power Company (SRPC) are a public company, limited by shares and they 
are the Project Entity in this model.  

Lendlease were the developers of the broader infrastructure project (constructing the new 
International Convention Centre in Sydney) and they sub-contracted the installation of the solar 
system to Canadian Solar, the Solar Company in this diagram. An EPC agreement between 
Lendlease and Canadian Solar supported this arrangement. 

Once the solar system was commissioned, SRPC entered into an EPC agreement with Lendlease 
and also an O&M agreement with Canadian Solar. This effectively transferred ownership to SRPC 
and maintenance responsibility to Canadian Solar. The funds to pay for this purchase came from 
Investors who purchased shares in SRPC, with an Investor Agreement and a Constitution governing 
the relationship between the Investors and SRPC. 

The International Convention Centre Sydney are the Customer and they purchase the electricity via 
a power purchase agreement (PPA) between them and SRPC. 
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CORENA is an incorporated association holding Deductible Gift Recipient (DGR) status for their 
CORENA Fund. They are the Project Entity in the diagram. 

Tax deductible donations are collected into the fund. One fundraising supports the installation of a 
solar system at a single non-profit community organisation who are the Customer. CORENA enters 
into a simple Loan Agreement with the Customer, charging zero interest. The non-profit organisation 
then uses the funds to purchase the solar system from a Solar Company. 

CORENA manages its own affairs, so there is no Administrative Services Provider for this model. 
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This diagram describes the Inception Project that established the Macedon Ranges Renewable 
Energy Fund. Subsequent projects operate in a similar manner to the CORENA model. 

Macedon Ranges Sustainability Group are the Project Entity in this donation model. They are an 
incorporated association and they maintain the Macedon Ranges Renewable Energy Fund, known 
as MrRef. 

The Victorian Government provided a grant to Macedon Ranges Sustainability Group. These funds 
were used to install solar and electrical metering equipment at the �&�X�V�W�R�P�H�U�¶�V��premises - an old 
industrial sawmill site, converted into an artist/artisan space. The Supply Agreement is a power 
purchase agreement (PPA). The sawmill is a landlord, having ten commercial tenancies and so the 
PPA is structured to support the sawmill landlord in charging his tenants for their share of the 
electricity they each consume. 

Macedon Ranges Sustainability Group will own the Solar System for 25 years. They have entered 
into an EPC & O&M agreement with a local Solar Company. 
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�%�H�Q�G�L�J�R���6�X�V�W�D�L�Q�D�E�L�O�L�W�\���*�U�R�X�S�¶�V���P�X�O�W�L-model approach is to select the elements from existing models 
�W�R���V�X�L�W���W�K�H���S�D�U�W�L�F�X�O�D�U���R�X�W�F�R�P�H�V���W�K�H�\�¶�U�H���V�H�H�N�L�Q�J���W�R���D�F�K�L�H�Y�H���Z�L�W�K���H�D�F�K���S�U�R�M�H�F�W���W�K�H�\���F�R�P�S�O�H�W�H�� 

Bendigo Sustainability Group are the Project Entity for the donation projects they have created so 
far. Initially, they collected donations from individual donors to create projects, such as on the roof 
of the Bendigo Library, one of their first Customers. Bendigo Sustainability Group enter into power 
purchase agreements (PPAs) with their Customers. The PPA income contributes to a renewable 
energy fund that is used to contribute to future projects. Later projects have used a combination of 
donations, recycled funds, grant funding and loans (both from a bank). 

The group plans to deliver investment based projects in the f�X�W�X�U�H�����:�K�H�Q���W�K�H�\���G�R���W�K�L�V�����W�K�H�\�¶�O�O���H�V�W�D�E�O�L�V�K��
a SPV as the Project Entity, taking funds from Investors, while maintaining the PPA arrangement 
with their Customer. 
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The community energy sector is highly collaborative and many groups are willing to share their 
documents and methods with others wanting to adopt or adapt their model. 

In the table on the following page we summarise the legal agreements that underpin each of the 
models showcased in this Guide. Not all agreements are available, for instance when the agreement 
is the intellectual property of a third party (e.g. Solar Company). 

In addition to these agreements, there are other templates that have been developed by lawyers or 
groups with grant funding. Generally, these documents have not been used by community energy 
groups or they have been heavily modified in practice. Here are few examples: 

1. The Difference Incubator developed a small-scale community solar legal toolkit, which was 
used by Repower Shoalhaven as the basis for their agreements 

2. The CLEANaS Lighthouse Project developed a community renewable energy toolkit, 
including legal templates. 

3. The Community Solar ToolKit, developed by SolarShare and SERREE includes legal 
templates such as for a PPA and draft constitution. 

Consider also if your group motivations would be better served by partnering with an existing group. 
Many projects are the result of such collaborations and are a quicker and easier way to achieve a 
solar project for your community. 
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This Guide is designed to provide a community group 
with the preliminary information to quickly assess 
whether a business or organisation is potentially 
suitable for a community solar project. This Guide is 
most relevant for investment-based behind-the-meter 
community solar projects from 20-100kW or > 400kW 
on commercial premises (RePower Shoalhaven, 
ClearSky and SRPC models).  

Below is a checklist for the pre-screening of 
possible host sites . If the site passes most of the 
conditions below, only then it is worthwhile 
approaching the possible host site to appraise their 
interest before conducting a full feasibility assessment.  

2%.9#/.0<'!90)0.$%)/&$/.&'
N\',&'$9%)%'&40.%'"#'$9%')""5'Z")'/#'0+Q0.%#$'
<0#+['5")'0'&"<0)'0))03] G''
Each kW of solar requires 6-10m2 for flush mounted systems and 12-18m2 for raise mounted 
systems depending on a number of factors such as the module efficiency, array configuration, roof 
inclination, longitude, etc. 

�6�R�O�D�U���F�D�Q�¶�W���E�H���L�Q�V�W�D�O�O�H�G���R�Q���U�R�R�I���V�X�U�I�D�F�H�V���W�K�D�W���D�U�H���W�U�D�Q�V�S�D�U�Hnt, have vents or antennas  

Solar should be ideally installed facing north, although some commercial premises may benefit 
from slight deviation of NE or NW.  

P\',&'&90+/#7'0#'/&&-%G'
If the roof has substantial shading on the north, east, or west side of the array location, it could 
substantially impact the viability of the array. Take into consideration growth of nearby trees over the 
investment life of the project (7-25 years) and what type of development is permissible on adjacent 
sites under applicable Local Environment Plan (LEP) zoning and development controls. 

                                                

 

6 A number of calculators can be found online for individuals and groups to help determine whether there is 
sufficient roof space (these vary in level of detail of inputs and outputs, whether they are commercial 
products or freely available). 
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R\',&'$9%')""5'&$)-.$-)%'&"-#+G'
If the roof structure cannot support the panels, or the roof will need to be repaired over the 
investment life of the project (7-25 years), this may add costs, potentially making the project 
unviable. 

H."#"6/.'!90)0.$%)/&$/.&'
^\',&'$9/&'.-&$"6%)'</@%<3'$"'901%'&-55/./%#$<3'9/79'6/#/6-6'+%60#+'+-)/#7'
+03$/6%'9"-)&G'
To be economic, solar must be offsetting onsite electricity consumption at the time of generation, 
year round. This is because electricity customers gain little value, if any, from exporting solar 
energy into the grid.  

To quickly assess whether their demand may be suitable, does this site utilise any of the following 
electrical processes during the day?  

" large heating, ventilation and cooling systems 

" cool rooms and commercial refrigeration 

" pumps and/or motors which are in constant use 

" a large quantity of lights 

The more diversity of processes in operation, the steadier the demand load will be, and hence the 
more suitable the building will be for community solar.  

Ideally the site should operate 7 days a week 52 weeks a year. Consider if the business has 
downtime where the demand falls below its typical daily use, for example, weekends or holiday 
periods. Insufficiently high load at these times (leading to greater exports) may negatively impact 
the financial viability of the project. 

_\'C"%&'$9%';-&/#%&&'403'0'&-55/./%#$<3'9/79'4)/.%'5")'/$&'%<%.$)/./$3G'
The higher the electricity price, the more economic it will be for the business to install solar.  

Typically the more electricity a business uses, the lower their price and vice-versa. This means that 
buildings which often have sufficient demand load for a community solar power facility often have 
very low electricity prices, and therefore they attain less value by installing community solar. 
Alternatively, buildings with high electricity prices often have insufficient demand or roof space for a 
community solar facility.  

Therefore, appropriate buildings are often medium sized businesses or organisations which fall into 
�W�K�H���µ�V�Z�H�H�W���V�S�R�W�¶���R�I���K�D�Y�L�Q�J���V�X�I�I�L�F�L�H�Q�W�O�\���K�L�J�K���H�O�H�F�W�U�L�F�L�W�\���S�U�L�F�H���D�Q�G���V�W�H�D�G�\���G�D�\�W�L�P�H���G�H�P�D�Q�G���� 
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Typically safe host sites include government buildings such as council facilities, or other public 
buildings such as police, health or education buildings.  

When assessing a business, consider how established the business is and how resilient the 
business might be to possible risks in the medium to long term. These include sensitivity to 
enhanced competition, foreign exchange rates, regulatory change and trends such as the changing 
retail economy, or changing demographics. A more diverse income stream often means more 
inbuilt resilience.  

To provide project and investor confidence, you may need to request financial account records 
from the possible host site. Depending on the business type, this information may be commercially 
sensitive and may not necessarily be available for release to the community group or prospective 
investors.  

V%A$'&$%4&'
If the host site has passed these basic pre-screening tests, you may feel ready to approach them 
to see whether they are interested in community solar.  

It is vital to note that the experience of community energy groups to date has been that while 
hosting a community energy project can be an attractive financial proposition, it is unlikely to be 
�D�E�O�H���W�R���µ�F�R�P�S�H�W�H�¶���L�Q���S�X�U�H�O�\���I�L�Q�D�Q�F�L�D�O���W�H�U�P�V���Z�L�W�K���V�H�O�I-financed PV system installation (for businesses 
with access to funds to purchase the system), or commercial solar leasing (for businesses who 
want a no upfront cost option). 

If the motivation of a business are strictly financial, there is a high risk that the community group 
will expend time working with the organisation, after which they decide to pursue a self-financed or 
commercial leasing model. As such, when contacting the organisation, it is important to quickly 
establish whether their motivations align with some the following characteristics. 

U)70#/&0$/"#0<'D"$/10$/"#&'
�x To engage with local community or constituent/customer base for marketing, public relations or 

other benefits 

�x Interest in innovation, particularly with regard to technology and social enterprise 

�x Willingness to pay a small financial premium for the opportunity to work with the community  

�x Reduction of carbon emissions for social good, or marketing and public relations benefits 

�x Provide opportunities for members, employees and supporters of the organisation that will use 
the power generated to invest in their own organisation and their own local community 

�x Provide a renewable energy investment alternative for those wishing to divest their fossil fuel 
investments 
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�x Increase the long term resilience of the organisation that will use the power by dramatically 
reducing electricity costs once the system has been paid off (typically 7-10 years). 
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